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1.0 INTRODUCTION 

This Guide is the U.S. Department of Energy’s Office of Environmental Management’s 
(EM’s) program guidance for implementing Technology Readiness Assessment (TRA)/ 
Technology Maturation Plans (TMP) guidance in Department of Energy (DOE) Guide 
413.3-4, Technology Readiness Assessment Guide. DOE Guide 413.3-4A provides suggested 
guidance to DOE and National Nuclear Security Administration (NNSA) program offices on 
conducting TRAs, developing TMPs and developing program specific guidance. This EM 
Guide is for use by all EM elements.1 Guides are not requirements documents, and are not to
be construed as requirements in any audit or appraisal for compliance with the parent Policy, 
Order, Notice, or Manual. 

EM began piloting its TRA/TMP process in 2006. The initial version of the EM Technology

Readiness Assessment (TRA)/Technology Maturation Plan (TMP) Process Guide was 
published in March 2008. Lessons learned from the conduct of seven TRAs completed since 
March 2008 have been incorporated in this revision. 

This Guide is written to support the conduct of a TRA by an independent team, as well as the 
development of a plan to mature the technologies, the TMP, which is completed by the 
project/program. Projects and programs may also use this guide to assist them in performing 
a self-assessment of their technology readiness and then develop plans to mature 
technologies, and manage and control technology development and deployment.  

It is recommended that projects/programs use this Guide to conduct a self-assessment of the 
technology readiness and develop an initial TMP prior to an independent TRA. This 
approach improves the overall efficiency of the TRA process, while providing a basis for 
management and control of the technology development and deployment activities conducted 
by the project/program. Revisions to the TMP may be required as a result of the independent 
TRA. 

The user of this Guide is cautioned in using only the technology readiness level metric as the 
single criterion for deciding between competing alternatives. The bases for the decision 
should include the degree of difficulty to mature the technology alternatives to the desired 
level, including consideration of risks, cost, and schedule associated with the technology 
maturation process. 

Projects/programs with existing TMPs should consider updating the TMP to the guidance in 
this revision of the Guide after their next TRA.  

This Guide is intended to be a “living document” and will be modified periodically as lessons 
learned from implementing the TRA/TMP processes are identified. 

1 EM Standing Operating Policies and Procedures (SOPP) #27, Technical Readiness Assessments/Technology 
Maturation Planning. 
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2.0 OVERVIEW OF TECHNOLOGY READINESS ASSESSMENTS AND 

TECHNOLOGY MATURATION PLANS 

This implementation Guide has been developed based on experience with tank waste and 
nuclear material processing systems or similar types of technology development and 
implementation activities.  The TRA process in this Guide is applicable to all EM elements 
including Mission Unit functional areas such as soils and groundwater, and field offices. 
Modifications to the TRA process guidance necessary to conducte the TRA of the program 
under evaluation should be documented during the planning process for the TRA.  

As part of the continuous improvement process, changes to the definitions and criteria, 
including approaches for assessing different types of technology systems such as software 
systems and late stage technology assessments (i.e., Technology Readiness Level (TRL) 7 
through TRL 9), will be implemented in stages.  The first stage will be to develop the draft 
assessment tools (i.e., TRL calculator criteria, checklists, etc.), and then the tools will be 
piloted during an appropriate technology assessment. Lessons learned will be applied to 
refine the tools.  Finally, TRL calculators/tools will be incorporated in this Guide such that 
they can be applied to EM projects/programs in a consistent manner. This revision of the 
Guide includes “working draft” appendices of the TRL 7 calculator and guidance for 
conducting software TRA. These appendices are included here for information. TRA teams 
are encouraged to use and provide feedback to the EM office responsible for this guide.  
After these guides are piloted during appropriate technology assessments, they will be 
updated and fully incorporated in the guide. 

2.1 Objectives of TRAs and TMPs 

In accordance with DOE Order 413.3B, Program and Project Management for the

Acquisition of Capital Assets, TRAs and TMPs are required for Major Systems Projects (i.e., 
those with total project cost greater than $750M) prior to Critical Decision (CD) 2. However, 
they are also highly recommended for smaller projects, as well as Operations Activities, such 
as technology demonstrations, which involve the development and implementation of new 
technologies or technologies in new operational environments. Operations Activities are 
EM’s non-capital asset activities that adhere to many of the same management principles as 
projects. 

Results of TRAs provide a snapshot in time of the maturity of technologies and their 
readiness for insertion into the design process and execution schedule for projects or 
Operations Activities. TMPs detail the steps necessary for developing technologies that are 
less mature than desired to the point where they are ready for project insertion. TRAs and 
TMPs are effective management tools for reducing technical risk and the potential for 
technology driven cost increases and schedule delays.  

2.2 The TRA 

The TRA is a systematic, metric-based assessment of how far technology development has 
progressed. It is not a pass/fail exercise, and is not intended to provide a value judgment of 
the technology developers or the technology development program. A TRA can:  
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 Identify the gaps in testing, demonstration and knowledge of a technology’s current
readiness level and the information and steps needed to reach the readiness level
required for successful inclusion in the project;

 Identify at-risk technologies that need increased management attention or additional
resources for technology development; and

 Increase the transparency of management decisions by identifying key technologies
that have been demonstrated at certain levels of maturity or by highlighting immature
or unproven technologies that might result in increased project risk.

A TRA evaluates technology maturity using the TRL scale that was pioneered by the 
National Aeronautics and Space Administration (NASA) in the 1980s.  A TRL indicates the 
maturity of a given technology according to the definitions and descriptions in Table 1 (Note: 
these may require modification for non-waste processing applications, see section 3.4.1). 
TRLs provide a common language and measurement scale to enhance communication within 
and between the science and technology and project/program communities, both in 
government and industry.  Figure 1 provides a schematic of the meaning of the TRLs in the 
context of EM projects and Operations Activities. The TRL scale ranges from 1 (basic 
principles observed) through 9 (total system used successfully in project operations).  

Figure 1 Schematic of DOE Technology Readiness Levels

Caution 

TRLs should not be used as a basis for comparing competing technologies.  A TRL, by itself, 
does not give an indication of the difficulty to advance the maturity of the technology, that is 
the risks, scope, schedule, and costs associated with developing a technology to desired 
levels of maturity. A technology judged to have a relatively low TRL (e.g., 3) may be easier 
and less costly to develop to TRL 6 than a technology with a higher TRL (e.g., 5). 
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Table 1 Technology Readiness Levels 
Relative Level 

of Technology 

Development 

Technology 

Readiness 

Level 

TRL Definition Description 

System 

Operations 
TRL 9 

Actual system 
operated over the full 
range of expected 
conditions. 

Actual operation of the technology in its final form, under the 
full range of operating conditions.  Examples include using 
the actual system with the full range of real wastes. 

System 

Commissioning 

TRL 8 

Actual system 
completed and 
qualified through test 
and demonstration. 

Technology has been proven to work in its final form and 
under expected conditions.  In almost all cases, this TRL 
represents the end of true system development.  Examples 
include developmental testing and evaluation of the system 
with real waste in hot commissioning. 

TRL 7 

Full-scale, similar 
(prototypical) system 
demonstrated in a 
relevant environment 

Prototypea full scale system. Represents a major step up from 
TRL 6, requiring demonstration of a system prototype in a 
relevant environment.  Examples include testing the 
prototype in the field with a range of simulants and/or real 
waste and cold commissioning. 

Technology 

Demonstration 
TRL 6 

Engineering scale, 
similar (prototypical) 
system validation in 
a relevant 
environment 

Representative engineering scale system, which is well beyond 
the scale tested for TRL 5, is tested in a relevant environment. 
Represents a major step up in a technology’s demonstrated 
readiness and system integration.  Examples include testing a 
prototype with real waste and a range of simulants. 

Technology 

Development 

TRL 5 

Laboratory/bench 
scale, similar system 
validation in relevant 
environment 

The basic technological components are integrated so that the 
system configuration is similar to (matches) the final 
application in almost all respects. Examples include testing a 
high-fidelity system in a simulated environment and/or with a 
range of real wastes and simulants. 

TRL 4 

Component and/or 
system validation in 
laboratory 
environment 

Basic technological components are integrated to establish that 
the pieces will work together.  This is relatively "low fidelity" 
compared with the eventual system. Examples include 
integration of “ad hoc” hardware in a laboratory and testing 
with a range of simulants.b Laboratory/bench scale testing may 
not be appropriate for all systems. For example, mechanical 
systems, such as robotic retrieval technologies, may require 
full scale prototype testing to meet TRL 4. 

Research to 

Prove 

Feasibility 

TRL 3 

Analytical and 
experimental critical 
function and/or 
characteristic proof 
of concept 

Active research and development is initiated. This includes 
analytical studies and laboratory/bench scale studies to 
physically validate the analytical predictions of separate 
elements of the technology. Examples include components that 
are not yet integrated or representative. Components may be 
tested with simulants. For some applications, such as 
mechanical systems, this may include computer and/or 
physical modeling to demonstrate functionality. 

TRL 2 

Technology concept 
and/or application 
formulated 

Invention begins. Once basic principles are observed, practical 
applications can be invented. Applications are speculative, and 
there may be no proof or detailed analysis to support the 
assumptions. Examples are still limited to analytic studies.  

Basic 

Technology 

Research TRL 1 

Basic principles 
observed and 
reported 

Lowest level of technology readiness. Scientific research 
begins to be translated into applied research and development 
(R&D). Examples might include paper studies of a 
technology’s basic properties. 

a A prototype is defined as a physical or virtual model used to evaluate the technical or manufacturing feasibility 
or utility of a particular technology or process, concept, end item, or system.
b If feasible, it is recommended to include tests on a limited range of real waste prior to achieving TRL 4. 
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A TRL is not an indication of the quality of technology implementation in the design. 
However, technology testing results are critical in determining the TRL. Testing should be 
conducted in the proper environment and the technology tested should be of an appropriate 
scale and fidelity. TRL definitions regarding testing “scale,” “system fidelity,” and 
“environment” are provided in Tables 2 and 3. 

Table 2 TRL Scale, Fidelity, and Environment Definitions 

Scale 

Full Plant Scale Matches final application 
Engineering Scale1 Typically (1/10 < system < Full Scale) 
Laboratory/Bench1 Typically < 1/10 Full Scale 

1 The Engineering Scale and Laboratory/Bench scale may vary based on engineering judgment. 

System Fidelity 

Identical System Configuration Matches final application in all respects 
Similar Systems Configuration Matches final application in almost all respects 
Pieces  System matches a piece or pieces of the final application 
Paper  System exists on paper (i.e., no hardware system) 

Environment (Waste) 

Operational (Full Range) Full range of actual waste 
Operational (Limited Range) Limited range of actual waste 
Relevant  Simulants plus a limited range of actual wastes2 
Simulated  Range of simulants 

2 Simulants should bound relevant physical and chemical properties. Testing should be conducted with as 
wide a range of actual waste as practicable, consistent with waste availability, safety, As Low As 
Reasonably Achievable (ALARA), cost, and project risk. 

Table 3 TRL Testing Definitions 

TRL Level Scale of Testing Fidelity Environment
1,2

 

9 Full Identical Operational (Full Range) 
8 Full Identical Operational (Limited Range) 
7 Full Similar Relevant 
6 Engineering Similar Relevant 
5 Laboratory/Bench Similar Relevant 
4 Laboratory/Bench Pieces Simulated3 
3 Laboratory/Bench Pieces Simulated 
2 Paper 
1 Paper 
1 Simulants should match relevant physical and chemical properties 
2 Testing should be conducted with as wide a range of actual waste as practicable; and consistent with waste 

availability, safety, ALARA, cost, and project risk 
3 If feasible, it is recommended to include tests on a limited range of real waste tests. 
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The range and type of EM projects that may undergo a TRA represent a diverse range of 
technologies and level of complexity.  Table 4 provides examples of how technologies may 
progress in maturity2.  See TRL Calculators in Attachment H for the full listing of attributes.
Table 4 Examples of TRL Stages 

TRL Low Activity Waste (LAW) Vitrification Advanced Neutron Absorber (ANA) 

Development 

9  Hot operations of the LAW plant  DOE Spent Nuclear Fuel (SNF) packaged with
ANA accepted at geologic repository for
disposal

8  Hot commissioning of the LAW plant  Nuclear Regulatory Commission issues
licenses for spent fuel storage, transportation,
and disposal systems using ANA

7  Cold commissioning of the LAW plant  Manufacturing of commercial size ingots (10k
lb) demonstrated including ingot reduction to
plate

 Full size SNF baskets using ANA are
fabricated

 American Society for Testing and Materials
(ASTM) grants final material specification

 American Society of Mechanical Engineers
grants code case for use in welded structural
applications

6  Operation of a one-third scale LAW melter 
system using simulants

 Continued glass formulation development
using crucible and small-scale melter testing 
of actual waste and simulants

 Manufacturing of 3000 pound ingots
demonstrated including ingot reduction to plate

5  Development and laboratory/bench scale
testing  of melter systems including feed and
off gas systems

 Crucible testing using actual wastes
 Continued glass formulation development to

optimize glass properties and performance

 Investigations into scale-up from 300 pound
ingots completed.

 Secondary melt process parameters determined

4  Waste characterization continues
 Small-scale testing of melter technologies and

systems
 Continued glass formulation testing to

determine potential glass compositions, waste
loadings, and durability while maintaining
acceptable properties

 Manufacturing of 300 pound ingots
demonstrated including ingot reduction to plate

 ASTM grants provisional material
specification

3  Waste characterization continues
 Crucible size tests to determine potential glass

formulations for immobilizing LAW
 Determination of glass properties needed for

successful processing and performance
 Investigation of melter technologies

 Button-size ingots prepared
 Manufacturing of 50 pound ingots

demonstrated including ingot reduction to plate
 Material property characterization including

welded specimens

2  Investigation of the structure, durability, and
ability of glass to incorporate a variety of
elements

 Waste characterization begins

 Thermodynamic modeling of melt chemistry
completed

 Microstructural characterization
1  Fundamental investigations of glass chemistry

and structure

2 The examples in Table 4 are not meant to be characteristics for measuring contractual performance, nor do 
they necessarily represent an actual account of project history or progress. 
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Table 4 Examples of TRL Stages (continued) 

TRL Removal of Cesium from High Level Waste 

(HLW) Salts 

Adjustment of Aquifer pH 

9  Completion of one year of SWPF operations
with a variety of feeds

 Deployment of base injection at gates in
funnel-and-gate system

8  Installation of technologies in SWPF
 SWPF start-up and commissioning testing  Base injection skid built

 Additional reaction path modeling to finalize
design of base solution

 Final base solution field injection test

7  Continued modular CSSX system
demonstration of flowsheet and operations

 Full scale Salt Waste Processing Facility
(SWPF) tests with simulants

6  Integrated scaled contactor testing
 Modular CSSX system operational, processing

real waste from tanks (operations of Actinide
Removal Process/Modular Caustic Side Solvent
Extraction Unit)

 Initial engineering prototype field test;
injection of sodium hydroxide and trisodium
phosphate solutions in side-by-side plots

5  Laboratory/bench scale testing of CSSX with
real waste

 Intermediate-diameter contactor testing

 Batch titrations in lab
 Column studies of different bases

4  Laboratory maturation of the technology
toward overcoming HLW salt challenges

 Small diameter contactor testing
 Solvent-liquid phase separation optimization

3  Demonstration of caustic-side solvent
extraction (CSSX) at laboratory/bench scale

 Initiate work to determine solvent and stripping
agent

2  Synthesis of tailored host molecules, such as
crown ethers and calixarenes that selectively
bind cesium

 Reaction path models used to develop concept
and design

1  Fundamental investigations on the structural
and thermodynamic principles of host-guest
chemistry

 Fundamental chemical reactions of base
injected into subsurface modeled

2.3 The Technology Maturation Plan 

The TMP is a planning document that lays out the activities required to bring immature 
Critical Technology Elements (CTEs) up to the desired TRL.  A technology element is 
“critical” if the systems being acquired depend on the technology element to meet 
operational requirements and if the technology element or its application is either new or 
novel. The TMP includes preliminary schedules and rough order of magnitude cost estimates 
that allow decision makers to determine the future course of technology development. 
Normally the TMP will be followed by detailed test plans that provide more accurate cost 
and schedule information that can be incorporated into the project baseline. See Section 4.0 
for more information on the TMP. 
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2.4 The Relationship of TRAs and TMPs to DOE CDs 

DOE Guide 413.3-4A and EM recommend conducting TRAs during conceptual design and 
preliminary design processes; at least 90 days prior to CD milestones.  Figure 2 shows how 
TRAs and other key reviews support each of the CDs.  The TRA/TMP process serves as one 
of the tools employed to help evaluate development progress and obtain CD approval.  There 
are numerous additional requirements for each CD, see DOE O 413.3B. 

Figure 2 Suggested Technology Readiness Assessments and Other Reviews for Critical 

Decisions 

Small projects and Operations Activities have phases and reviews similar to those depicted in 
Figure 2. TRAs and TMPs are not typically required for these smaller projects and 
Operations Activities, but are considered a good management practice, and highly 
recommended. 

DOE has adopted TRL 6 as the maturity level normally necessary before a technology can be 
incorporated into final design which correlates to CD-2. EM has designated TRLs 7, 8, and 9 
as levels associated with cold commissioning, hot commissioning, and hot operations, 
respectively. Prior to start of operations, start-up testing and operational readiness reviews 
should ensure that the CTEs have advanced to the target maturity (TRL 6 toward TRL 9), as 
applicable and appropriate. Many of the aspects related to technical maturity are assessed as 
part of these reviews. TRL calculator tables, or a similar tool, for these late stage maturity 
levels have yet to be developed for EM cleanup projects. They are planned to be developed 
and piloted during upcoming reviews, and then incorporated into the next revision of this 
Guide. Until that time, the Federal Project Director (FPD), or the Federal Program Lead 
(FPL) for an Operations Activity3, is responsible for ensuring planned turnover, startup and 
readiness reviews address technology maturity aspects to ensure the system is ready to 
transition to hot operations.  Appendix 1 is a “working draft” of the TRL 7 calculator table. 
3 The FPL for an Operations Activity is also referred to as the Operations Activity Manager in other EM 
documents.  

Mission    Alternative   Performance    Construction  Operations

Need    Selection  Baseline    Start  Start

CD-0  CD-1 CD-2  CD-3 CD-4

TRA 1    TRA 2  TRA 3*  

(TRL=4)  (TRL=6)    (TRL=6)

TMP  

Technology   Conceptual    Preliminary    Final  Operational

Requirements    Design  Design Design Readiness

Review    Review Review Review Review

* TRA 3 required if there is technology modification/change on going from preliminary to final design.
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CDs are defined in DOE Order 413.3B.  The correlation between technology maturation and 
reviews with project/program phases is described below. Although the following discussion 
is in the context of a Major System Project the phases represented by the various CDs are 
readily correlated to similar stages within a smaller project or Operations Activity. These 
descriptions assume that all other requirements prescribed by DOE Order 413.3B, such as 
safety and quality, are integrated with the TRA process, as appropriate.

CD-0, Approve Mission Need - There is a need that cannot be met through other than 

material means:  identification of a mission-related need and translation of this gap into 
functional requirements for filling the need.  The mission need is independent of a particular

solution and should not be defined by equipment, facility, technological solution, or physical 

end item (413.3B).  The focus for Technology Assessment, at this stage, is on clear statement 
of the requirements of the input and the desired output of the process.  For waste processing, 
this would include characterization of the waste as well as definition of requirements for the 
processing and the waste form.  A technology assessment should be performed to assess the 
adequacy of requirements definition and characterization information in support of the 
Mission Need Statement, and to determine if any additional work is necessary.  If additional 
work is necessary to adequately define technical scope of the project, a detailed plan with a 
proposed schedule should be developed. 

CD-1, Approve Alternative Selection and Cost Range - The selected alternative and 
approach are the optimum solution: identification of the preferred technological 
alternative, preparation of a conceptual design, and development of initial cost estimates.  A 
TRA and a TMP should be performed during conceptual design to support the CD-1 approval 
process.  A TRA/TMP supporting CD-1 may be used to (a) assess the relative maturity and 
maturation requirements of competing technologies and provide a basis for input into the 
selection amongst them; and/or (b) assess the maturity and maturation requirements of the 
selected technology.  Prior to CD-1 approval, all CTEs of the design should have reached 
TRL 4 and a TMP that details the strategies for bringing all CTEs to TRL 6 should have been 
prepared.  If a technology is assessed at less than TRL 4, then the degree of difficulty to 
mature the technology, the risk to the project, and the rationale for proceeding with a CTE(s) 
with a lower TRL(s) should be identified to the Approval Authority as part of the CD-1 
approval process. 

CD-2, Approve Performance Baseline - Definitive scope, schedule, and cost baselines 

have been developed: completion of preliminary design, development of a performance 
baseline that contains a detailed scope, schedule, and cost estimate. The process of 
technology development, in accordance with the approved TMP, should support all CTEs 
reaching TRL 6.  Attainment of TRL 6 indicates that the technology is ready for insertion 
into final design.  Proceeding beyond CD-2 with a TRL of less than 6 is not recommended.
If a technology is assessed at less than TRL 6, then the TMP and rationale for proceeding 
with a CTE(s) with a lower TRL(s) should be specifically briefed to the Approval Authority 
as part of the CD-2 approval process.  For Operating Activities and small projects the site 
and program office sponsors serve as the approval authorities.  The decision to proceed with 
a TRL of less than 6 should consider the degree of difficulty to advance the technology to the 
desired TRL, with specific focus on risks, cost, and schedule impacts. 
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CD-3, Approve Start of Construction/Execution - The project is ready for 

implementation:  completion of essentially all design and engineering and beginning of 
construction, implementation, procurement, or fabrication.  A TRA is required if there is 
significant CTE modification occurs subsequent to CD-2 as detailed design work progresses. 
A significant CTE modification could include a change in the technology or the need for 
additional support systems.  If significant modification of a technology occurs, the TRA 
should be performed and a focused TMP developed to ensure that the modified technology 
has attained TRL 6 prior to authorization to begin construction.  

CD-4, Approve Start of Operations or Project Completion - The project is ready for 

turnover or transition to operations, if applicable:  readiness to operate and/or maintain 
the system, facility, or capability. Successful completion of an Operational Readiness Review 
(ORR) corresponds to maturing the CTEs from TRL 6 through TRL 9.  The activities leading 
to CD-4 include various types of readiness reviews and assessments, such as the system 
operability testing, culminating in the ORR.  Specific TRL calculator tables, or similar tools, 
have yet to be developed for these late stage maturity levels.  They will be developed, 
piloted, and incorporated into the next revision of this Guide.  Until such time, the FPD/FPL 
is responsible for ensuring planned reviews address technology maturity aspects to ensure the 
system is ready to transition to hot operations.  Appendix 1 is a “working draft” of the TRL 7 
calculator table. 

2.5 The Relationship of TRAs and TMPs to Other Reviews 

DOE conducts many peer reviews of projects and programs. Examples of these reviews 
include Independent Project Reviews (IPRs), External Independent Reviews (EIRs), 
Independent Cost Reviews (ICRs), and EM’s External Technical Reviews (ETRs) and 
Construction Project Reviews.  (See DOE Guide 413.3-9 for guidance on project reviews) 

EM has issued guidance for the conduct of ETRs; as described in U.S. Department of Energy

Office of Environmental Management External Technical Review (ETR) Process Guide, 
September 2008: 

“The purpose of an ETR is to reduce technical risk and uncertainty.  ETRs provide 
pertinent information for EM to assess technical risk associated with projects and 
develop strategies for reducing the technical risk, and provide technical information 
needed to support critical project decisions.  Technical risk reduction increases the 
probability of successful implementation of technical scope. In general, an ETR 
assesses technical bases, technology development, and technical risk identification 
and handling strategies.” 

The purpose of IPRs is given in DOE Order 413.3B. They are one of the measures that can 
be taken to ensure the timely resolution of engineering, system integration, technology 
readiness assessments, design, quality assurance, operations, and maintenance and nuclear/
non-nuclear safety issues.  An IPR assists in reducing technical risk and uncertainty which 
increases the probability of successful implementation of technical scope including new 
technologies.  EM’s Construction Project Reviews are an IPR type. 

The use of these review processes could overlap.  In general, it is anticipated that TRAs, and 
the associated TMPs, will be focused on the development status of technologies; ETRs, on 
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the other hand are likely to be used for reducing the risk and/or uncertainty associated with a 
particular technical issue.  In some cases, an ETR may include lines of inquiry specifically 
focused on technology readiness and maturation.  A TRA may also be part of an EM 
Construction Project Review to provide analysis on the status of technology development.  If 
there is uncertainty as to which process to use, the EM Cognizant Program Office for TRAs 
(CPOT) should be consulted.  The EM CPOT4 is the office responsible for the TRA process, 
the conduct of TRAs, and this Guide. 

Appendix 1 provides guidance on the integration of TRAs with the turnover and readiness 
assessments at the end of a project or operating activity. 

2.6 The Relationship of TRAs and TMPs to Risk Management 

The TRA should not be considered a formal risk assessment, but it should be viewed as a tool 
for assessing project/program risks associated with implementation of a new technology and 
specifically the adequacy of technology maturation planning by the project/program.  Critical 
technologies and other potential technology risk areas that may need the attention of the 
FPD, or FPL for applicable Operations Activities, are highlighted by the TRA and captured 
in the TMP.  Figure 3 illustrates the relationship of TRAs and TMPs to risk management. 
Technology readiness risk is only one component of risk.  

A TRL of 6 for the individual CTEs in a system does not equate to the elimination of the 
technical risks associated with those technologies.  The assessment of each CTE addresses 
the maturity of the associated technology.  Missing is the risks associated with the integration 
of those CTEs to each other, to other elements of the system, and to elements external to the 
system.  EM has developed a set of TRL calculator tables to evaluate the integration of the 
total system to assist in reducing the technical risks associated with integration.  These 
integration tables are focused at TRLs 4 and 6, and EM relies on system operability and 
start-up testing and assessments for risk reduction post TRL 6.  

4 The term “CPOT” is introduced as a generic descriptor to mitigate the need for future revisions to this Guide 
due to reorganizations that may occur within EM.  As of the release of revision 1 of this Guide, the EM CPOT is 
the Office of Tank Waste Management (EM-21).  Refer to SOPP 27 for current organizational responsibilities 
for execution of the TRA and TMP processes. 
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The TRA assesses the level of technology maturity and feeds into a TMP that contains an 
assessment of difficulty to mature the technology, i.e., the scope, cost, and schedule of 
developing project technologies to the desired level of maturity.  The TMP along with 
technology risk mitigation strategies are used to develop a plan to manage technology risk. 
Technology risk is then considered along with other project risks to develop strategies to 
manage overall project risk.  The results of the TRA and the TMP may also be inputs into 
project plans for the management and control of engineering and technology development 
and deployment. 

Figure 3 TRAs, TMPs, Technology, and Risk Management 
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3.0 TECHNOLOGY READINESS ASSESSMENT PROCESS 

3.1 Process Overview 

The TRA/TMP process is depicted in Figure 4. The TRA/TMP process is divided into three 
stages: assessment planning, assessment execution, and TMP preparation. Detailed guidance 
is provided in Sections 3.4, 3.5, and 4.0. 

Figure 4 TRA/TMP Process 

The TRA Planning Stage (Section 3.4) begins when it is determined by the FPD/FPL, or EM 
program office that sponsors the project/program, or EM CPOT that a TRA is required. 
Assessment planning involves selection of the TRA team, development of a TRA Plan, and 
review of critical documents. The TRA Planning Stage ensures pertinent information 
required to successfully perform the TRA is documented and readily available to the TRA 
team. 

The TRA Execution Stage (Section 3.5) begins with the on-site assessment activities. 
Assessment activities involve identification and evaluation of CTEs, determination of TRLs, 
TRA reporting, and a close-out briefing.  This stage ensures appropriate data are gathered, 
appropriate elements are assessed, and assessment results are adequately documented. 
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The TMP Development/Finalization Stage (Section 4.0) may begin after the factual accuracy 
review is conducted or after the TRA Report is approved.  If an initial TMP was drafted by 
the project/program, it may require revision and finalization based on the results and 
recommendations of the TRA. Otherwise, the TRA will provide the basis for developing the 
TMP.  The TMP ensures the actions required to develop the technologies to the required 
levels are documented. 

A typical timeline for a TRA is provided in Table 5. A typical timeline for a TMP is provided 
in Table 6.  However, the timing for each of these will vary considerably based on the 
complexity of the project. 

Table 5 Typical TRA Timeline 

Activity Typical Time Frame 
TRA Requested Time 0 
Team Leader Chosen, TRA Plan Begun, Federal 
Project/Program & Contractor Liaisons Designated 

Week 0 - 2 

Team Assembled, TRA Plan Finalized Week 2 - 6 
On-Site Assessment Schedule Finalized, Critical 
Documents Distributed to TRA Team  

Week 6 - 9 

On-Site Assessment Week 9 - 13 
Draft TRA Report Issued for Factual Accuracy Review Week 13 - 17 
Factual Accuracy Review Completed Week 17 - 18 
Briefings Completed, Final TRA Report Issued Week 18 - 21 

Table 6 Typical TMP Timeline 

Activity Typical Time Frame 
Begin TMP Time 0 
Draft TMP Completed Week 0 - 6 
Review TMP Week 6 - 8 
TMP Approved Week 8 - 10 
Test Plans Developed Week 10 - 16 
Test Plans Approved and as required Change Package 
Approved  

Week 16 - 20 

Incorporate Test Plans Into Baseline Project Dependent 
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3.2 Key Roles and Responsibilities 

3.2.1 EM Program Office 

(i.e., the EM organization that sponsors the project/program to be reviewed) 
1. May request a TRA.
2. Approves TRA Plans for TRAs it requests.

3.2.2 EM Cognizant Program Office for TRAs 

1. Owns the TRA/TMP process and this Guide.
2. May request a TRA.
3. Provides input to the development of TRA Plans, and approves TRA Plans.
4. Identifies and appoints the TRA Team Leader and the TRA Team; may appoint a

TRA Facilitator to assist the TRA Team Leader.
5. If necessary, provides training to TRA team members on the TRA/TMP process.
6. Reviews, approves, publishes, and distributes TRA Reports.

3.2.3 Federal Project Director (or Operations Activity Federal Program Lead) 

1. May request a TRA. If the project is a Major Systems Project, then the FPD shall
request a TRA prior to CD-2.

2. Designates a Federal Project/Program Liaison.
3. Provides input to the development of TRA Plans.
4. Approves TRA Plan.
5. Requests assignment of Contractor Liaison.
6. Performs factual accuracy review of draft TRA Report.
7. Reviews and approves TMP and change packages.
8. Incorporates TMP details into project risk management plan and baseline.
9. Includes integrated project team members in the review of the TRA report and TMP.

3.2.4 Federal Project/Program Liaison 

1. Serves as the primary project/program interface with the TRA Team. Works closely
with the TRA Team Leader and Contractor Liaison to coordinate the TRA.

2. Reviews and approves the list of reference documents to be provided to the TRA
team to ensure completeness and absence of bias.

3. Distributes documents assembled by the Contractor Liaison to the TRA Team.
4. Ensures compliance with TRA Team security, badging, and training requirements.
5. Ensures that all TRA facility, resource, and logistics requirements are met.
6. Conducts TRA Kick-Off Meeting jointly with TRA Team Leader.
7. Provides administrative and technical editing support to the TRA Team as needed.
8. Coordinates the factual accuracy review of the draft TRA Report.

3.2.5  Contractor 

(i.e., the contractor executing the project/program to be reviewed) 
1. Assigns a Contractor Liaison.
2. Provides technology information to the TRA Team in the form of tours, briefings,

documents, and test information.
3. Performs factual accuracy review of the draft TRA Report.
4. Prepares the TMP.
5. Prepares detailed test plans and change packages that implement the TMP.
6. Approves and implements test plans.
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3.2.6 Contractor Liaison 

1. Serves as the primary Contractor interface with the TRA Team.  Works closely with
the TRA Team Leader and Federal Project/Program Liaison to coordinate all areas of
the TRA.

2. Compiles and distributes a listing of technology elements to the TRA Team.
3. Serves as the conduit for communication between the TRA Team and Contractor.
4. Coordinates with the TRA Team Leader and Federal Project/Program Liaison on

arrangements, facilities, and resources at the site for the assessment.
5. Coordinates briefings and tours of site facilities for the TRA Team as applicable.
6. Coordinates the Contractor factual accuracy review of the draft TRA Report.

3.2.7 TRA Team Leader 

1. Serves as the TRA Team primary point of contact.
2. Reviews TRA Team members’ qualifications to ensure that the team has the

appropriate expertise and abilities to execute the TRA.
3. Develops the TRA Plan with input from the EM CPOT and FPD/FPL.
4. Develops the on-site assessment schedule with input from the TRA Team, FPD/ FPL,

Contractor, and the EM CPOT.
5. Develops TRA schedule with input from EM CPOT and team members.
6. Is accessible during the entire review process, and actively leads completion of the

requirements of the TRA Plan. This commitment includes development of written
input, and leadership of team meetings.

7. Organizes the TRA Team’s work and makes assignments so that time on-site is well
spent and provides the required products.

8. Reviews the TRA request to assure that specific topics or emphasis requested are
properly understood and identified in the TRA Plan. Obtains clarification from the
Requester as needed.

9. Coordinates arrangements and agenda for the TRA with the federal and contractor
liaisons.

10. Coordinates TRA Team requests for additional information during review of
materials provided in advance; communicates these requests to the Federal Liaison;
obtains agreement on time for responses to requests.

11. Conducts TRA Team conference calls as needed prior to and after the on-site
assessment.

12. Coordinates TRA Team’s arrival at the site of the assessment. Identifies required
check-in at site security office and time and place for initial meeting with
project/program officials.

13. Presents initial briefing describing review team charge and TRA process to on-site
assessment project/program participants.

14. Participates as a subject-matter-expert for assigned technology areas.
15. Establishes TRA Team responsibilities and timelines for completion of detailed write-

ups supporting assessment results.
16. With TRA Team support, conducts and provides copies of the exit brief for on-site

assessment project/program participants.
17. Assembles and edits drafts of the TRA Report and all briefings.
18. Reviews and consolidates TRA Team comments to ensure consistency throughout the

report.
19. Provides a draft copy of the report to the TRA Team for consensus on the content and



U.S. DOE Office of Environmental Management Revision 1, August 2013 
TRA/TMP Process Implementation Guide Page 22 of 76

to the FPD/FPL and Contractor for factual accuracy review. 
20. As the final authority on the report content: implements comment resolution as

appropriate.  Since a significant level of effort may be required to incorporate 
comments, the TRA Team members may be tasked to rewrite sections.

21. Approves the final report and submits to EM CPOT.
22. Briefs EM CPOT and other interested parties on the final report.
23. Is available for post TRA consultation.

3.2.8 TRA Team Members 

1. Serve as subject matter experts in technical areas relevant to the technology under
review.  TRA Team members should be independent from the entities responsible for 
decision-making and implementation of the technology being reviewed.  Specifically, 
they should not be individuals who are from offices assigned direct line management 
responsibility for the work being reviewed.

2. Objectively assess technologies, determine TRLs, and document associated bases for
the TRL determinations.

3. Review all materials provided prior to the on-site assessment and advise the TRA
Team Leader if additional information is needed.

4. Finalize listing of CTEs to be assessed.
5. Participate in all TRA Team conference calls.
6. Be willing and capable of staying on-site during assessment execution, and to actively

participate in the process described in the TRA Plan.
7. Submit draft input in accordance with this guidance.
8. Prepare questions resulting from review of material received prior to on-site

assessment and provide to the TRA Team Leader in advance.
9. Review draft report to assure determinations are accurately described and to identify

possible conflicts.
10. Ensure availability for follow-up consultations.

3.3 TRA Team Independence 

Independence of the TRA Team (leader and members) is a key for conducting TRAs. As a 
minimum, the TRA Team Leader and TRA Team members should be independent from the 
project team implementing the technical scope; the TRA Team Leader should not be from the 
organization responsible for the implementation of the technology being assessed.  For 
example, TRA Team members should not be DOE employees or contractors affiliated with 
the project (or competing projects) to be reviewed.  At the discretion of the CPOT and/or 
FPD/FPL, team members may be requested to sign Conflict of Interest forms documenting 
their independence.  

Any exceptions to the guidelines for TRA Team independence require approval by the EM 
CPOT. 
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3.4 TRA Planning Stage 

The TRA Planning Stage should begin at the initiation of a project or Operations Activity to 
ensure the TRAs are effective and timely.  Experience has shown that the most successful 
and beneficial TRAs are those in which the TRA concept has been inculcated into an 
applicable project or program from inception, generally the start of the conceptual design 
phase.  In general, the best approach is for the project/program team to conduct a self-
assessment by taking the initial steps to identify CTEs, conduct TRL determinations, and 
develop a TMP.  Then, in a collaborative process, the TRA Team will work with the project/
program team to review, validate, and/or provide recommendations to improve these initial 
efforts to reduce risk, mitigate unforeseen challenges, and ensure success for the activity. 

The steps in planning a TRA are summarized below.  These steps are shown in the TRA/
TMP Process Diagram in Figure 4.  Additional information regarding the major steps is 
provided in the sections that follow. 

Request TRA:  The FPD/FPL or other EM entities may submit a request for a TRA to the 
EM CPOT.  FPDs of Major System Projects are required to submit a TRA/TMP as part of the 
package supporting a CD-1 and CD-2 request.  TRAs may also be requested for reasons such 
as support of decision analysis processes, including value engineering studies involving 
competing technologies, or evaluation of concerns about the viability or maturation state of 
technologies.  The TRA Request should be written and include a brief description of the 
scope, desired completion date, funding source, and purpose of the request.  If possible, 
requests should be made well in advance to allow the EM CPOT to develop an annual 
schedule of EM TRAs.  

Appoint TRA Team Leader, Designate Federal and Contractor Liaisons, Begin Writing 

the TRA Plan:  The EM CPOT approves the request for the TRA and, with the help and 
approval of the Requester and the EM program office that sponsors the project/program, 
appoints a TRA Team Leader.  The EM CPOT may also appoint a Facilitator, experienced in 
the TRA process, to support the TRA Team Leader.  The TRA Team Leader, with input from 
the EM CPOT and the FPD/FPL, begins work on the TRA Plan that outlines how the review 
will be conducted.  The TRA Plan contains the elements detailed in Section 3.4.1 and in 
Attachment A.  The FPD/FPL and the Contractor each designate liaisons to serve as primary 
contacts with the TRA Team.  The FPD/FPL should consider members of the integrated 
project team as potential candidates for the liaison role. 

Assemble the TRA Team and Finalize the TRA Plan:  The TRA Team Leader finalizes 
the TRA Plan and submits it for approval of the EM CPOT, the FPD/FPL, EM program 
office responsible for the project/program being reviewed, and the Requester.  The EM 
CPOT with the help of the Requester and the TRA Team Leader assemble the TRA Team. 
The members of the team should have expertise in the areas under review and be independent 
from the project/program.  Members of the team may come from other DOE programs, other 
federal agencies, national laboratories, academia or industry.  If a TRA or ETR has 
previously been conducted on the project/program, it is beneficial to include some of the 
individuals that conducted those reviews on this TRA. The EM CPOT normally is 
responsible for supplying funding for, and making the necessary contractual arrangements 
with, members of the TRA Team; however, this can also be completed by the Requester for 
unplanned TRAs for which budget has not been allocated with the EM CPOT. The EM 
CPOT ensures that all contractual arrangements are in place before the TRA proceeds.
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Finalize the On-Site Assessment Schedule:  The FPD/FPL, the TRA Team, and the 
Contractor agree on the schedule.  The amount of time required for the on-site assessment 
will vary with the project and the nature of the assessment.  Most TRA on-site assessments 
are 2 to 4 days in duration.  

Prepare for the On-Site Assessment:  Preparations for the on-site assessment are finalized. 
The Federal and Contractor liaisons compile a list of reference documents for the 
technologies to be reviewed and distribute critical documents to the TRA Team. 
Considerations for the identification and distribution of critical documentation are provided 
in Section 3.4.2.  The TRA Team uses the documents to prepare for the on-site assessment. 
The TRA Team Leader may also distribute materials such as this Guide to TRA Team 
members in order to familiarize them with the TRA/TMP process.  The TRA Team Leader 
will usually hold a number of conference calls with the TRA Team to prepare for the on-site 
assessment.  Included in these early conference calls should be the identification of potential 
CTEs.  In addition to reviewing documents, the TRA Team may choose to visit the site to 
become familiar with the project prior to the on-site assessment.  

See Section 3.4.3 for a discussion of TRA on-site facilities, resources, and logistics and 
Table 7 for implementation tips for TRA planning. 

Recommendation 

An effective way for the project/program to prepare for the on-site assessment and 
streamline the TRA Execution Stage is to conduct a self-assessment TRA.  The self-
assessment should use this Guide to determine CTEs and TRLs.  The EM CPOT may be 
consulted for guidance. 

It is especially helpful to have the TRL calculator questions that were completed during 
the self-assessment available to the TRA Team prior to and during the on-site assessment 
along with the references that document the responses to the questions. 

A self-assessment TRA is also a good tool early in the project to assist the project in 
developing plans to manage and control technology development and deployment. 
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3.4.1 TRA Plan 

The TRA Team Leader is responsible for developing the Plan, in collaboration with the EM 
CPOT and FPD/FPL.  The Plan is a detailed working plan for conduct of the TRA. 
Successful implementation of the Plan relies on the TRA Team, EM CPOT, FPD/FPL and 
the Contractor.  Therefore, the TRA Team Leader should actively seek the input of these 
entities during development of the Plan.  The developed Plan is submitted by the TRA Team 
Leader to the EM CPOT, FPD/FPL, EM program office responsible for the project/program 
being reviewed, and the Requester for approval. The EM CPOT ensures allocation of 
required funding.  

The TRA Plan: 

 Identifies the TRA requester and the reason for the request (e.g., as part of CD-1
submission).

 Identifies the project/program, and the technology (or technologies) being assessed.
 Establishes the scope of the assessment.
 Identifies and provides short resumes for the TRA Team.
 Provides a milestone and deliverables schedule.

While the structure of each TRA Plan is the same, the content is specifically tailored for each 
project/program.  The TRA Plan helps the TRA Team Leader coordinate activities during the 
assessment. 

If the TRL definitions and criteria in this Guide do not fit the project/program, the revised 
definitions and criteria are included in the TRA Plan.  These changes require the approval of 
the EM CPOT.  

See Attachment A for additional information regarding the format of the TRA Plan. 

3.4.2 Documentation for Review 

An important aspect of planning the TRA is the advanced review of critical documentation. 
The Federal and Contractor Liaisons are responsible for coordinating the identification and 
distribution of critical documentation.  To the extent possible, the critical documentation 
should be distributed to TRA Team by the Federal Liaison at least four weeks prior to the 
scheduled assessment.  Submission of the critical documentation is expected to be as an 
entire package and represent a current state of development.  

The critical documentation pertinent to a TRA varies but generally includes:  design reports, 
technology reports, technology bases documents, value engineering studies, technology 
alternatives studies, relevant regulatory information, and DOE or program reference 
documents.  If the project/program has conducted a self-assessment TRA and developed a 
TMP, then these documents should be provided to the TRA Team for review.  A description 
of the reference document hierarchy (i.e., a document “roadmap”) is a valuable tool for the 
TRA Team to assist in and expedite the review process and is highly recommended. 
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3.4.3 On-site Assessment Facilities, Resources, and Logistics 

Prior to the on-site assessment, the TRA Team Leader, and the Federal and Contractor 
Liaisons, discuss the facilities and equipment needed during the conduct of the TRA.  The 
liaisons ensure that the requested resources are readily available at the start of the on-site 
assessment.  Additional resources identified after the start of on-site activities are 
communicated to the liaisons by the TRA Team Leader.  Liaisons are expected to respond 
promptly to any requests for additional resources. 

Typical considerations regarding on-site assessment facilities, resources, and logistics are: 

 Conference Room in un-cleared area or in area accessible to un-cleared TRA Team
members with cleared team member escorts, if necessary.  The conference room
should be equipped with:
- whiteboard,  
- audio-visual equipment required for presentations,  
- multiple electrical outs, 
- enough space to comfortably accommodate interested personnel, as well as 
the TRA Team,  
- computer with printing and overhead projection capabilities and Microsoft 

Word and PowerPoint installed, 
- teleconference capability (If requested by the TRA Team Leader or Liaisons). 

 Office space for small group discussions (accessible to un-cleared team members
with cleared team member escorts if necessary).

 Security arrangements including:
- identification of security information and badging for the visit, 
- personnel to conduct classification reviews of documentation used or generated 

during the review (if the possibility of classified material being part of the 
TRA),  

- identification of site/project clearance requirements for personnel related 
equipment such as government and non-government owned laptop computers. 

 Required training (i.e., facility access, safety, security, and radiological) for
conferencing, office, and project facilities that the TRA Team may visit,

 Personnel skilled in the use of Word and PowerPoint to assist the TRA Team in
recording TRA proceedings, especially the CTE and TRL evaluations.

 Allowance in the agenda for breaks, and access to areas for breaks, refreshments, and
meals.
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Table 7 Implementation Tips for TRA Planning 

Planning 

 Define the assessment scope clearly and concisely.  The definition should describe
what is within the scope of the assessment and what is not in the scope of the 
assessment.

 Critical documentation, including the results of any self-assessment TRA, should
be distributed to TRA Team at least four weeks prior to the scheduled assessment.

 Up-front review of documents by the TRA Team will streamline initial meetings
(e.g., Kick-Off meeting) by reducing the need for overviews.

 Early in the assessment, address how responses to assessment criteria/questions
and the associated bases will be reported and tracked.

 Contact lists including names, addresses, email addresses, phone numbers, and
other contact information for the TRA Team and key FPD/FPL and Contractor 
personnel should be prepared and distributed to all parties.  The lists should be 
prepared early in the process and updated as necessary.

 Establish how the review team will communicate requests to the project/program.
It is recommended that the TRA Team Leader be the primary point of interface.

Team Selection

 Team members should be independent of any corporate accountability or
responsibilities for managing the technology being assessed.

 Team members should be free of any conflict-of-interest with respect to potential
personal benefit due to assessment recommendations.  Team members may be 
requested to sign Conflict of Interest forms documenting their independence.

 The TRA Team Leader should have expertise in the technologies being evaluated,
as well as demonstrated ability to lead assessments.  Experience in conducting 
TRAs is preferable but not required.  The EM CPOT may appoint an experienced 
Facilitator to assist the TRA Team Leader.

 Industrial experts (for technologies that are industrial in size), experts from other
laboratories with similar technologies, and experts from other DOE and federal
programs should be considered.

 Firm commitments from the TRA Team members should be obtained as early as
possible.

 Funding and contracting of TRA Team can take considerable time and effort and
should begin as early as possible.

 Team size will be dictated by project complexity and size and reviewer expertise.
 There should be at least one TRA Team member with expertise in each major

technical area of the project/program.

Team Readiness 

 Establish TRA Team communications (status calls, distribution lists, etc.) early in
the TRA planning process.  The TRA Team Leader may wish to include FPD/FPL 
and Contractor personnel on some of the calls.
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3.5 TRA Execution Stage 

The steps in conducting a TRA are summarized below.  These steps are illustrated in the 
TRA/TMP Process Diagram in Figure 4.  Additional information regarding the major steps is 
provided in the sections that follow.  Table 8 provides implementation tips for TRA 
execution. 

Conduct the On-Site Assessment:  The on-site assessment typically lasts 2-4 days. 
During this time: 

 The TRA Team Leader initiates the assessment by conducting a Kick-Off Meeting.
See Section 3.5.1.

 The Contractor provides briefings and conducts tours of applicable site facilities.
 Based on the process descriptions, the TRA Team finalizes the list of CTEs.  This may

be a review and validation/revision of the CTEs defined during the project/program
team’s self-assessment.  See Section 3.5.2.

 The TRA Team will make the final determination on the TRL for each CTE by
reviewing pertinent documentation and applying the TRL calculator questions.  This
may include a review of the results of the project/programs team’s self-assessment.
The documented bases for the responses to the calculator questions are recorded
during the meeting.  TRA Team members should maintain notes from their
information-gathering activities. See Section 3.5.3.

 The TRA Team decides writing assignments, schedules, and procedures for
producing the TRA Report.

 The TRA Team Leader keeps the FPD/FPL, the Federal and Contractor Liaisons, and
the EM CPOT, informed of the progress of the TRA.  This may include periodic
meetings with interested parties.

 At the conclusion of the on-site assessment, an out-briefing is conducted.  The TRA
Team Leader and/or individual TRA Team members present assessment results and
highlight CTEs that do not meet the maturity expectations.

Draft the TRA Report:  After the on-site assessment, the TRA Team members conduct due 
diligence reviews of presentations and documents to ensure that the bases for the TRL 
scoring are fully supported.  TRL determinations are then finalized.  See Section 3.5.4.  

After the report sections have been written, the TRA Team Leader assembles the draft TRA 
Report and circulates it to the TRA Team.  TRA Team comments are resolved, and a draft 
TRA Report is sent to the FPD/FPL and Contractor for factual accuracy review.  See Section 
3.5.5.  (Note:   the draft TRA Report will provide a starting point for either a revision of the 
existing TMP, if necessary, or development of the initial TMP).

Perform the Factual Accuracy Review:   The purpose of the FPD/FPL 
and Contractor review is to identify factual inaccuracies. 

Produce the Final Draft of the TRA Report:   The TRA Team resolves comments from the 
factual accuracy review and produces a Final Draft TRA Report that is used as the basis for 
briefing the EM CPOT and other interested parties. 
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Brief the EM CPOT and Other Interested Parties:  The TRA Team Leader and, as 
appropriate, selected TRA Team members brief the EM CPOT.   Following the briefing, the 
TRA Report is finalized, circulated to, and signed off by, all TRA Team members, and 
submitted to the EM CPOT for approval.  

Approve and Distribute the TRA Report:  The EM CPOT approves the TRA Report 
and distributes it to interested parties.  

3.5.1 On-Site Assessment Meeting 

The Kick-Off Meeting marks the start of on-site assessment activities.  The purpose of 
the Kick-Off Meeting is to: 

 introduce the TRA Team and key project personnel,
 review the primary objective of the TRA and the identified assessment criteria,
 convey the logistics for TRA activities, and
 initiate the TRA.

The FPD/FPL and the TRA Team Leader are responsible for the Kick-Off Meeting planning, 
logistics, and performance.  Attendance is open to interested parties, including the EM CPOT 
and the TRA Requester.  Additionally, federal and contractor observers from other sites, 
DOE offices, or other federal offices, that may be considering deployment of the technology 
system (or similar) being assessed, or the use of the TRA process, should be encouraged to 
attend the Kick-Off Meeting. 

At the Kick-Off Meeting, briefings may be presented by TRA Team Leader, EM CPOT, 
FPD/FPL, and appropriate Federal and Contractor subject matter experts.  The EM CPOT 
may brief the TRA team on related technology maturation efforts, and how the TRA/TMP 
results will be used.  Contractor personnel provide an overview of the technology and its 
development status.  Other individuals may attend to answer questions.  Briefings should 
include the applicable references, to the extent practical, to assist the TRA Team in the due 
diligence document review process.  The briefings should also address questions submitted 
by the TRA Team in advance.  A tour of the facilities may be included to aid the TRA Team 
understanding of the project.  

The TRA Team Leader should hold a daily status meeting with the FPD/FPL and liaisons to 
cover progress and logistics for the next day.  

Upon completion of the on-site assessment, the TRA Team should provide an out briefing of 
their initial findings related to CTEs, TRLs, and any recommendations.  The TRA Team will 
respond to questions related to the review.  Copies of materials presented at the out-brief 
meeting should be made available.  The out-brief meeting may include a briefing by the FPD/
FPL or Contractor on their path forward for preparing a TMP. 

Sample agendas for meetings held during the on-site assessment are provided in 
Attachment B. 
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3.5.2 CTE Identification 

The EM definition of a CTE is the same as that found in DOE Guide 413.3-4A: 

A technology element is “critical” if the systems being acquired depend on 
the technology element to meet operational requirements (with acceptable 
development cost, and schedule and with acceptable production and 
operations costs) and if the technology element or its application is either 
new or novel.  Said another way, an element that is new or novel or being 
used in a new or novel way is critical if it is necessary to achieve the 
successful development of a system, its acquisition, or its operational utility. 

The identification of CTEs is fundamental to the TRA process and is the responsibility of the 
TRA Team.  Early in TRA planning, the Federal and Contractor liaisons should compile a list 
of technology elements based on the project’s/program’s established technical work 
breakdown structure (product or system based) and process flowsheets.  The organization 
that requested the TRA may recommend additional technology elements.  The TRA Team 
then determines the CTEs using a two-step process, which utilizes two sets of criteria to 
evaluate each technology element.  The criteria are provided in Attachment G.  A technology 
element must have a positive response to at least one question in each criteria set for a 
determination as a CTE.  For additional guidance on selecting a CTE see U.S. Department of 
Defense (DoD) TRA Guide Section 2, dated April 2011; and Appendix B of the DoD TRA 
Deskbook dated July 2009. 

Technology is not just “new or novel” technology; it is also existing technology that may be 
fully mature but is being used for a different function or outside the architecture and 
operational environment for which it was originally designed.  There are often technical or 
engineering issues/risks associated with incorporating existing technologies into new systems 
under development.  Items to consider for existing technology: 

 The technology application typically leads to problems based on past experience.




Predicted obsolescence may lead to a technology issue.
The performance being demanded from the technology exceeds previous
requirements.

Similarly, interfaces to existing systems should be evaluated as potential CTEs.  Integrating a 
new technology into an existing system and the ancillary system’s requirements and 
capabilities are critical to ensuring success. 

As the project/program evolves from concept through final design the CTEs may change as a 
result of the maturation of the technologies, the accumulation of new information, and 
opportunities to exploit technologies not previously considered.  As the project/program 
progresses the technologies should be reassessed to determine if they are critical and whether 
they are mature enough to include in the final design. 

TRA Team discussions should be utilized to obtain agreement on CTE determinations. 
If consensus cannot be reached, the TRA Team Leader makes the CTE determination.  
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3.5.3 TRL Assessment 

A modified version of the DoD TRL Calculator is used during the conduct of EM TRAs. 
The TRL determination is a two-step process.  First, a set of top-level questions (see Table 
H1 of Attachment H) is used to determine the anticipated TRL.  The anticipated TRL is 
determined from the question with the first “yes” answer, starting from TRL 9.  Second, 
evaluation of the detailed calculator questions (see Tables H2 through H7 of Attachment H) 
is started one level below the anticipated TRL.  To attain a specific TRL, the CTE must 
receive a “yes” response to all questions at the TRL level.  If the technology has not attained 
the maturity of the starting level, then the next level down is evaluated in turn until the TRL 
is determined.  The overall TRL for the project/program is the lowest TRL for a CTE based 
on the completed TRL calculators. 

Note, that if a system is broken down into a number of sub-systems, and the TRL of each 
sub-system is determined, the TRL of the entire system is equal to the lowest TRL found for 
the sub-systems.  Thus, the TRL of the whole is equal to the lowest TRL of the parts. 

The basis and supporting documentation for each TRL “yes” answer should be noted in the 
proper column of the TRL calculator.  This information forms the starting point for the due 
diligence review.  The TRL determination should be clearly and concisely documented in the 
text of the TRA Report.  The completed question sets should be part of the TRA Report. 

If technologies exist, the initial evaluation of the top level questions should be at most a 
TRL 5 until analysis and/or tests demonstrate a higher level. 

EM has developed a set of questions to allow the determination of a TRL for the integrated 
waste processing system (WPS).  Integration of the individual technology elements and 
CTEs into a functioning system is critical to success.  Integration of system components 
begins at TRL 4 for CTEs or subsystems of multiple components and is completed at 
engineering scale demonstration for a fully integrated system by TRL 6.  For a project, as 
defined in DOE Order 413.3B, these phases coincide with CD-1 and CD-2, respectively.  For 
an Operations Activity, these phases coincide with completion of conceptual design and 
detail design, respectively. 

The questions in WPS TRL calculator tables are designed to determine if: 
 individual processing system technologies are properly integrated together and into

existing systems,
 the processing system can treat the full range of materials it is intended to process, and
 the processing system yields a product that meets disposal path requirements.

The WPS TRL calculators were initially developed to assess CD-1 and CD-2; therefore, only 
TRL 4 and TRL 6 calculator questions have been prepared.  However, if the integration has 
clearly moved beyond simple subsystems, but not completed an engineering scale fully 
integrated demonstration, the TRA Team may determine that the WPS TRL is beyond 4 and 
document the basis for this determination in the TRA Report. This flexibility is important 
because all CTEs may be at TRL 5, with no direct method (i.e., TRL calculator table) to 
evaluate the integrated WPS for TRL 5.  Development of such a table is not deemed 
necessary as long as the TRA Team has the ability to objectively determine that a project/
program is at an overall TRL 5, when it is warranted.  This flexibility avoids 
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down-grading a technology system to TRL 4 when all CTEs are at a higher TRL and the
integration has proceeded beyond TRL 4. 

The WPS TRL calculators can be found in Tables H8 and H9 of Attachment H. 

3.5.4 Due Diligence Reviews 

Following the initial TRL determination, individual TRA Team members conduct due 
diligence reviews by detailed study of reference documents and, if needed, by personal 
interviews.  Reviews of assigned CTE TRLs are completed and a written report of the TRL 
determination and supporting basis is provided.  Where possible, breakout sessions should be 
scheduled concurrently to improve efficiency.  To the extent possible, more than one TRA 
Team member should be present for all interview sessions.  As interviews and document 
reviews are completed, the details of the review should be documented. 

Information may indicate initial TRA Team determination of TRLs, or observations, 
recommendations, and conclusions may need to be altered. The TRA Team Leader should 
lead a discussion to determine the proper course of action. Past TRA Teams have sometimes 
found it necessary to alter initial TRL determinations that did not have adequate supporting 
documentation. 

3.5.5 TRA Report 

The purpose of the report is to document the TRA process, observations, recommendations, 
and conclusions including a comprehensive explanation of the TRL for each CTE.  The TRA 
Team Leader is responsible for coordinating the report preparation.  See Attachment D for 
the format of the report.  The report is divided into sections that may be assigned to 
individual TRA Team members.  The TRA Team Leader compiles an initial draft of the 
report and provides it to the TRA Team for review.  It is then submitted to the FPD/FPL and 
Contractor for a factual accuracy review as described in Section 3.5.6.  To expedite the
schedule, these two reviews may be accomplished in parallel.  The TRA Team incorporates 
comments and the revised draft TRA Report is used for briefing the EM CPOT and EM 
program office responsible for the project/program being reviewed. After EM CPOT 
comments are incorporated:  the TRA Report is signed by the TRA Team and the EM CPOT; 
and the EM CPOT distributes the TRA Report.  

As part of the process of finalizing the report, the TRA Team is to develop a TRA Summary 
document.  See Attachment F for the suggested layout and content.  The goal is to limit the 
summary to one page. 

A key function of the TRA Summary, as well as the Executive Summary of the TRA Report, 
is to clearly document the overall TRL of the technology system with clear and concise 
descriptions of the ease or difficulty for maturing the specific CTEs to the desired TRL. 
Effort should be made by the TRA Team to provide an easily understandable description of 
the level of effort/resources required to advancing the maturity of the CTEs such that the 
maturation stage of the project/program is accurately and fairly represented. 

Lessons learned that benefit future TRAs may be identified in the report.  In the case of 
a separate lessons learned document, the TRA Report should be referenced within 
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the document and the document should be filed with the TRA Report.  In many 
cases, these lessons learned have been incorporated into this Guide as they are 
identified.  

Examples of TRAs and TRA Summaries can be found on the EM website:  
http://energy.gov/em/technology-readiness-assessments    

3.5.6 Factual Accuracy 

The purpose of the factual accuracy review is to identify any errors in fact, or the logic that 
leads from the asserted facts to the stated conclusion.  The factual accuracy review is 
conducted by the FPD/FPL and Contractor.  The TRA Team must correct errors in fact that 
may result in a change in TRL scores or identified technical issues, or change conclusions. 
The TRA Team Leader should provide a response to the FPD/FPL on how the comments 
were addressed. 

3.5.7  TRA Results Briefing 

If required, a TRA Results Briefing may be conducted after issuance of the final TRA 
Report.  The EM CPOT, with support from the FPD/FPL if desired, is responsible for 
presenting the results of the assessment to EM management.  The briefing should include an 
overview of the TRL determinations and associated bases, recommendations, and general 
conclusions.  A sample TRA Results Briefing agenda is provided as Attachment C. 

http://www.em.doe.gov/EM20Pages/TankWasteReferencePage.aspx%23TRA.
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Table 8 Implementation Tips for TRA Execution 

Status Meetings 

 Maintain regular communications between the TRA Team and the
Project/Program such that neither is caught off guard by new information.
Typically, a short daily meeting of key personnel is held at the end of each day of
the on-site assessment.

Issue Capture and Resolution 

 A database or table format is recommended to capture the technology elements
assessed, responses to CTE criteria and TRL calculator questions, and other
information necessary to facilitate the review and track open items and report
preparation.

 A standard form for capturing information should be used.  Standard items should
include: name, e-mail, phone number, technology element, document 
identification, specific criteria, response, and follow-up items.

 The TRA Team should have a process for handling differences in professional
opinions.

Report Preparation 

 A technical editor should be available to the TRA Team to help in finalizing
reports.

 Build the assessment report as the review progresses rather than waiting until the
assessment activities are complete.  Report development is facilitated if the 
project/program has conducted a prior TRA self-assessment and developed a 
TMP.

Comment Resolution 

 The TRA Team members are responsible for resolving comments within their
assigned areas.

 The TRA Team Leader resolves comments that are not specific to a particular
technology area.

 The TRA Team members may document non-resolvable differences of opinion in
a “minority report.”

Report Distribution / Approval / Closeout 

 The TRA Team Leader should establish the distribution list for the report early in
the assessment.
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4.0 TECHNOLOGY MATURATION PLAN 

4.1 Process Overview 

Results of the TRA determine technology maturity needs, but not the difficulty to bring a 
technology to the desired level of maturity.  A TMP establishes the steps to mature the 
technology and identifies the level of difficulty.  The TMP outlines scope, schedule, and cost 
for bringing technologies to the desired level of maturity, and a basis for the development of 
test plans.  The TMP should also include an initial evaluation of technology risk associated 
with implementing the technology and integration with existing systems, and describe risk 
handling strategies.  If the scope, schedule, and costs, described in the TMP and test plans are 
not already in the project baseline, the TMP provides the basis for change packages. 

It is recommended that the project/program complete a self-assessment TRA and update the 
existing TMP, or draft a TMP, prior to the independent TRA (see section 3.4). 

4.2 TMP Preparation 

The major steps in preparing a TMP are summarized below and are illustrated in the 
TRA/TMP Process diagram (Figure 4). 

1. The Contractor prepares the draft TMP.  Additional information on the desired
content of the plan is provided below and in Attachment E.

2. The Contractor provides the draft TMP to the FPD/FPL for review.  The TRA Team
members, the EM program sponsor office and the EM CPOT may be included as part
of the review.  The reviews verify 1) responsiveness to gaps identified in the TRA;
2) reasonableness of the proposed approach; and 3) reasonableness of the proposed
schedule, costs, and risks associated with technology maturation requirements.

3. As applicable, the Contractor resolves review comments, revises the TMP, and
forwards the revised TMP to the FPD/FPL.

4. The FPD/FPL approves and distributes the final TMP to the Contractor, EM CPOT,
and EM program sponsor office.

5. The FPD/FPL incorporates TMP details into project/program risk management plan.
6. If needed, the Contractor develops and approves test plans that contain detailed

schedules and cost estimates for technology development.  If the test plans require a
change in project scope, schedule, and costs, the Contractor will also develop the
necessary change packages (e.g., Baseline Change Proposals [BCPs]). The
BCPs/change packages are forwarded to the FPD/FPL.

7. The FPD/FPL reviews and/or approves the BCPs/change packages, as appropriate,
according to the execution plans of the project/program.
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4.3 TMP Document 

The TMP documents program needs to mature the technologies to meet mission’s objectives. 
TMPs have three primary sections. The first provides a review of past technical assessments 
and the current TRLs, the second provides the plan to mature the technologies, and the third 
provides a plan to mature the integration of the CTEs and the integration of the technologies 
to existing systems. The gaps identified by TRL calculator questions are key inputs to the 
development of the last two sections. 

The review of past technical assessments presents a summary of previous independent 
technical reviews, other technical assessments, and any previous TRAs that may have 
contributed to the need for the TMP.  A listing of the current TRLs for each CTE is included. 
Previous technology development activities that brought the technology to its current state of 
readiness should be described.  

The plan to mature each of the CTEs begins with a description of the approach used in 
defining the technology development activities.  The description may include evaluating TRL 
calculator questions that received negative answers, risk assessments, and value engineering. 
The following should be taken into account:  

 How critical the system is to mission success or safety
 Probability that the technology will prove successful
 Backup technologies or design concepts that can be substituted if the new technology

or design solution cannot be elevated to TRL 6 or higher
 The cost, schedule, and performance penalty incurred if the backup solution is used
 A cost/benefit analysis of the development strategy
 Impacts of the strategy on other technical portions of the project.

After describing technology development activities, the plans to mature each CTE should be 
described. The maturation plan for each CTE should identify: 

 Key technology addressed
 Objective
 Current state of art
 Technology development approach
 Scope

- Specific tasks to be undertaken
- Results to be achieved for a claimed advancement to a higher TRL

 Responsible organization for the maturation activities
 The TRL to be reached for each CD milestone (See section 2.4 for

recommended TRLs for each CD milestone).
 The TRLs to be reached as the project/program progresses through turnover,

readiness assessments, startup, and initial operations.
 Cost, schedule, milestones, and risks of these activities
 Fallback alternatives
 Off ramp(s) that will be taken if results are less than required at each critical decision

milestone.

The plan to mature the technologies associated with the integration of the CTEs and the 
integration of the technologies to existing systems should begin with an analysis of the gaps 
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identified by the WPS TRL calculator questions.  The plans to mature these should 
be structured similar to the CTE areas. 

The high-level schedule and budget (including the total maturation costs) for the major 
development activities for each CTE should be provided. Major decision points such as 
proceeding versus abandoning the current technology, or selection of a backup technology, 
should be identified. An annotated outline of a TMP is provided in Attachment E. Examples 
of TMPs can be found on the EM website:  
http://energy.gov/em/technology-readiness-assessments. 

4.4 Test Plans and Change Packages 

After the TMP has been approved, the Contractor will prepare detailed test plans to conduct 
the technology development activities described in the TMP.  The management and control 
of testing transition and turnover should be in accordance with the project’s/program’s 
execution plan.  These test plans will include more detailed cost and schedule estimates to 
support preparation of a change package and BCP, if needed.  The FPD/FPL will review and/
or approve any needed change packages or BCPs, as appropriate, according to the execution 
plans of the project/program.  

4.5 TMP Execution 

The Contractor should execute the TMP according to the approved test plans.  Significant 
changes in scope and schedule may require formal change control, as appropriate, according 
to the execution plans of the project/program.  Monitoring of TMP progress should be 
completed per the execution plans of the project/program (i.e., Project Execution Plan, and 
Quality Assurance Plan).  

Technical reports should be written as major technology development tasks are completed.  
A Final Technical Report will be prepared when all of the technology development tasks in 
the TMP have been completed to obtain TRL 6.  The status of technology maturation 
activities beyond TRL 6 should be captured in a technical report or incorporated into status 
reports for the current phase.  

Upon completion, or near completion, of the activities in the TMP to achieve the next TRL, a 
new TRA should be conducted to confirm that the CTEs have reached desired TRLs.  
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5.0 TRA/TMP Lessons Learned 

General lessons learned by EM in the course of carrying out the TRA/TMP process are listed 
in Table 9. 

Table 9 TRA/TMP Lessons Learned 

 Every effort should be made to keep the process transparent, i.e., structured, objective,
and clearly documented.

 The process enforces discipline on EM and the Contractor.
 Contractors and EM generally like the TRA language and formalism. Technical

communication is greatly improved.
 Technologists like having the well-defined standards that TRLs provide.
 Documentation is critical.  The governing philosophy is, “If it’s not written down, it

doesn’t exist.”
 The TRA/TMP process is a useful tool for comparing candidate technologies.  However,

note the caution - A TRL, by itself, does not give any indication of the degree of difficulty to

mature a technology, i.e., the risks, scope, schedule, and costs associated with developing

a technology to desired levels of maturity.  The TRA should be followed by a TMP in
order for comparisons to be made.

 The process assists in identification of specific actions needed to reduce programmatic
risk to final commitment and major investment in a technology.

 Proper identification of the relevant environment, especially feed characterization, is
critical.

 Product definition/requirements are critical.
 To reach TRL 6, all components must be tested, preferably in a complete system.
 The TRL calculator questions are useful to focus discussion on key areas.
 Evaluation of process flow, connecting the technologies in a flowsheet, is critical but

remains a challenge.
 The process has been proven very helpful even for relatively mature projects.
 It is often the peripheral technologies such as systems for processing off gases, recycle

streams, and secondary waste streams that are untested, and present difficult challenges.
 Expert TRA Team members frequently become valued contributors to future

development.
 Project personnel almost always think project technologies are more mature than they

really are.
 Almost all project managers go from, “Is this really necessary?” to “Thank you so much.”
 It is all about helping the project/program to be successful.
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6.0 ATTACHMENTS 

Attachment A, TRA Plan 
Attachment B, On-Site Assessment Meeting Agenda 
Attachment C, TRA Results Briefing Agenda 
Attachment D, TRA Report Format 
Attachment E, Technology Maturation Plan Format 
Attachment F, TRA Summary 
Attachment G, CTE Identification Criteria 
Attachment H, TRL Calculators 
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Attachment A, TRA Plan 

1.0 INTRODUCTION 

Briefly state who requested the TRA, what organization is responsible for conducting 

the TRA, and what technology is to be assessed. State where the technology is being 

developed (i.e., facility, site).  

2.0 PURPOSE 

Briefly state the objective of the TRA.  Specifically, state how the customer will use 

the results from the TRA.  Additionally, state any other drivers for conduct of the 

TRA (e.g., CD milestone support, technology downselect support). 

3.0 TECHNOLOGY BACKGROUND 

Provide a general description of the technology and the project supported by the 

technology.  The description should include details regarding the function that the 

technology accomplishes for the project and a brief summary of status of the 

technology development.  Additionally, summarize the results of any previous TRAs 

conducted on the technology. 

4.0 TRA Team 

Include a table that lists the position, name, title, company, and area of expertise

of each TRA Team member. 

Position Name Title Company Area of 

Expertise 

Team Leader 

Team Member 

5.0 TRA ESTIMATED SCHEDULE 
Task Number Projected Duration* Task Description 
1 6 weeks Establish TRA Team 
2 4 weeks Distribute critical documents to TRA Team 
3 4 weeks Conduct on-site assessment activities 
4 4 weeks Draft TRA Report 
5 4 weeks Issue Final Report 

* The projected durations are recommended durations and may be modified

depending on the project/program.

7.0 DEFINITIONS 

8.0 REFERENCES 
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Attachment B, On-Site Assessment Meeting Agenda 

Topic Presenter 

Initial / Kick-Off Meeting 

TRA Team and Field Office Introductions TRA Team Leader and 
Field Office Representative 
or Contractor Liaison 

Purpose of Assessment TRA Team Leader 

Scope of Assessment TRA Team Leader 

TRA Process Overview TRA Team Leader 

Technology Overview and Status Field Office Representative 
or Contractor Liaison 

Site Tour (as needed) Field Office Representative 
or Contractor Liaison 

Conduct Initial Assessment TRA Team 

Daily Status Brief to FPD/FPL and 
Liaisons 

TRA Team Leader 

Conclusion of On-Site Assessment 

Provide Out-Briefing of Initial TRA 
Results, to include: 

 CTE determinations
 TRL determinations
 Preliminary recommendations
 General conclusions

TRA Team Leader 
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Attachment C, TRA Results Briefing Agenda 

Topic Presenter 

Purpose of Briefing EM CPOT 

Presentation of TRA results 

 Summary of TRLs

 Key Recommendations

 Conclusions

EM CPOT and/or FPD/FPL 

Discussion All 

Path Forward for Addressing 
Recommendations 

All 
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Attachment D, TRA Report Format 

Examples of TRAs can be found on the EM website:  
http://energy.gov/em/technology-readiness-assessments

EXECUTIVE SUMMARY 

Briefly state who requested the TRA, what organization was responsible for conducting the TRA, 

what technology was assessed.  Provide a summary table of the CTEs and corresponding TRLs 

determined during the review. 

1. INTRODUCTION

 Provide project/program background.

 Provide a detailed description of the technology that was assessed.

 Discuss objectives of the TRA.

2. TRA PROCESS

 Provide description of the TRA process, including pertinent background information on

recent changes/enhancements to the process.

 Provide an overview of the approach used to conduct the TRA.  Reference

applicable planning documents.

 Provide discussion of the process to determine the CTEs.

3. RESULTS

 Provide the following for each CTE assessed:

 Function

Describe the CTE and its function.

 Relationship to Other Systems

Describe how the CTE interfaces with other systems.

 Development History and Status

Summarize pertinent development activities that have occurred to date on the CTE.

 Relevant Environment

Describe relevant parameters inherent to the CTE or the function it performs.

 Comparison of the Relevant Environment and the Demonstrated Environment

Describe differences and similarities between the environment in which the CTE has been

tested and the intended environment when fully operational.

 TRL Determination

State the TRL determined for the CTE and provide the basis justification for the TRL.

 Provide a discussion of the results of the assessment of the integrated Waste Processing

System, if applicable.

4. CONCLUSIONS, OBSERVATIONS AND RECOMMENDATIONS

 Provide a summary of the conclusion and recommendations.

 Acknowledge good practices by project teams, etc.

5. LESSONS LEARNED AND CONTINUOUS PROCESS IMPROVEMENT

 Discuss opportunities and practices identified that will improve the overall TRA process.
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Attachment D, TRA Report Format continued 

6. REFERENCES

APPENDICES 

 Include the following planning documents:

 TRA Plan

 Supporting documentation for identification of CTEs

 Completed tables:

o Top Level Questions for Determining Anticipated TRL (Attachment H Table H.1)

o TRL Calculator Questions for CTE (Attachment H Tables H.2 through H.7)

 List of support documentation for TRL determination

 TRL Summary table

 Lessons Learned

 Team biographies
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Attachment E, Technology Maturation Plan Format 

Notes: 
a) The TMP is a high level summary document.  It is not a collection of detailed test plans.
b) Examples of TMPs can be found on the EM website:

http://energy.gov/em/technology-readiness-assessments

TABLE OF CONTENTS 

LIST OF TABLES 

LIST OF FIGURES 

ABBREVIATIONS AND ACRONYMS 

1.0 INTRODUCTION 

 Purpose of the Project
Provide a brief summary of the project’s mission, status, technology(s) being deployed, etc. 

 Purpose of the TMP
Describe the objectives and content of the TMP and relate it to the status of the project and

any upcoming CDs.

2.0 TECHNOLOGY ASSESSMENTS OF THE PROJECT 

 Summary of Previous Independent Technical Reviews
Summarize any previous Independent Technical Reviews or other technical assessments

that may have contributed to the need for a TRA and the TMP.

 Summary of Previous Technology Readiness Assessment(s)
Describe the results of previous TRAs with particular emphasis on the latest TRA that is

driving the TMP. Include the definition of TRLs as used in the TRA.  Discuss the CTEs

that were determined for the project.

 Technology Heritage
Summarize the previous technology development activities that brought the technology to

its current state of readiness.  Include discussions of any full-scale plant deployments of

the technology in similar applications.

 Current Project Activities and Technology Maturation
Describe ongoing technology development activities (if any) that were initiated prior to the

TMP.  Completion of these activities should define the starting point for the TMP.

 Management of Technology Maturity
Indicate the DOE and contractor organizations that will be responsible for managing the

activities described in the TMP.  Include a brief discussion of key roles and responsibilities.

3.0 TMP 

 Development of Technology Maturation Requirements
Describe the approach used in defining the required technology development activities that

will be conducted as described in the TMP. These could include evaluating incomplete

questions in the TRL Calculator, risk assessments, and value engineering.

 Life-Cycle Benefit
Briefly discuss life-cycle benefits to the project that will result from successful completion

of the TMP technology development activities.
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Attachment E, Technology Maturation Plan Format continued 

 Specific TMPs
Maturation plans for each CTE will be described following the format below for each CTE

that was defined in the latest TRA.

 CTE A 
o Key Technology Addressed (Describe the function that the CTE carries out in

the project).
o Objective (Succinctly state the objective of the CTE)

o Current State of Art (Describe in one paragraph the current status of the CTE

including the specific TRL assigned in the latest TRA).
o Technology Development Approach (In paragraph form, describe how the

needed technology development work to reach TRL 6 will be performed.  This

could include the performing organization, location, simulant versus actual

waste, etc.).
o Scope (Provide a list of the key steps to be taken in performing the work.  Include

a table that gives milestones, performance targets, TRL achieved at milestones,

and a rough order of magnitude cost of development.  Include in this section the

risks associated with the planned strategy and off ramps/decision points if results

are less than expected at key milestones and CDs).

Example of Scope Table 

Milestones Performance Targets TRL Achieved 

at Milestone

YYYY Complete laboratory/bench scale Demonstrate with actual material 
at laboratory/bench scale  

4 

 CTE B 
o Key Technology Addressed
o Objective
o Current State of Art
o Technology Development Approach
o Scope

 CTE C (etc., as needed) 

4.0 PLAN TO MATURE SYSTEM INTEGRATION 

Plans to mature system integration will be described in this section.  This includes the 

integration of CTEs and the integration of the system to existing systems.  Inputs to these plans 

could include evaluating incomplete questions in the WPS TRL Calculator, risk assessments, 

value engineering studies, evaluations of interface requirements, and the evaluations of the 

difficulty to mature the technologies. 

5.0 TECHNOLOGY MATURITY SCHEDULE 

Provide and briefly discuss a high-level schedule of the major technology development 

activities for each CTE.  Any major decision points such as proceeding with versus abandoning 

the current technology, selection of a back-up technology, etc. should be included.  Detailed 

schedules should be given in test plans or used for status meetings during implementation.  
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Attachment E, Technology Maturation Plan Format continued 

6.0 SUMMARY TECHNOLOGY MATURITY BUDGET 

Present the rough order of magnitude costs to reach TRL 6 for each major 

technology development activity for all CTEs in the project.  Include the total technology 

maturation costs.  

7.0 REFERENCES 

Appendix A. Crosswalk of identified previous independent reviews and assessments 
(if applicable to support information in Section 2) 

Table 1, etc. Table(s) for each CTE, listing of test activities, planned completion date, 
performance targets, resulting TRL level as each increment of testing is completed, 
and rough order of magnitude costs. 

Table X. Technology Maturity Budget for Project 
Figure 1. Process Flow Diagram (for technology being assessed) 
Figure 2. Technology Maturity Schedule 
Figure 3. Project Execution Strategy Diagram 
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Attachment F, TRA Summary 
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Attachment G, ical Technology Elements (CTE) Identification Criteria 

A CTE is identified if there is at least one positive response for each set of criteria. 

Set 1 - Criteria Yes No 

 Does the technology have a significant impact on a
functional requirement of the process or facility?

 Do limitations in the understanding of the technology
result in a potential schedule risk, i.e., the technology
may not be ready for insertion when required?

 Do limitations in the understanding of the technology
result in a potential cost risk, i.e., the technology may
cause significant cost overruns?

 Are there uncertainties in the definition of the end state
requirements for this technology?

 Do limitations in the understanding of the technology
impact the safety of the design?

Set 2 - Criteria Yes No 

 Is the technology new or novel?

 Is the technology modified?

 Has the technology been repackaged so a new relevant
environment is realized?

 Is the technology expected to operate in an environment
and/or achieve performance beyond its original design
intention or demonstrated capability?

 Does the technology represent new hazards or safety-
related issues that have not been assessed and/or
mitigated?
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Attachment H, Technology Readiness Level Calculators 
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Attachment H, Technology Readiness Level Calculator 

Table H1. Top Level Questions for Determining Anticipated TRL 

Top-Level Question 
Yes/No If Yes, Then Basis and Supporting 

Documentation

TRL 9 

Has the actual equipment/process 
successfully operated in the full 
operational environment (hot 
operations)?  

TRL 8 

Has the actual equipment/process 
successfully operated in a limited 
operational environment (hot 
commissioning)? 

TRL 7 

Has the actual equipment/process 
successfully operated in the relevant 
operational environment (cold 
commissioning)? 

TRL 6 

Has engineering scale equipment/process 
testing been demonstrated in a relevant 
environment? 

TRL 5 

Has laboratory/bench scale 
equipment/process testing been 
demonstrated in a relevant environment? 

TRL 4 

Has laboratory/bench scale testing, at a 
minimum, of similar equipment systems 
been completed in a simulated 
environment? For some systems, such as 
mechanical systems, this may require 
full-scale prototype testing. 

TRL 3 

Has equipment and process analysis and 
proof of concept been demonstrated in a 
simulated environment? 

TRL 2 
Has an equipment and process concept 
been formulated? 

TRL 1 

Have the basic process technology 
process principles been observed and 
reported?  
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.2. TRL 1 Questions for Critical Technology Element 

T/P/M Y/N Criteria Basis and Supporting 

Documentation  

T 1. "Back of envelope"
understanding of the
environment.

T 2. Physical laws and assumptions
used in new technologies
defined.

T 3. Paper studies confirm basic
principles.

P 4. Initial scientific observations
reported in journals/conference
proceedings/technical reports.

T 5. Basic scientific principles
observed and understood.

P 6. Know who cares about the
technology, e.g., sponsor,
funding source, etc.

T 7. Research hypothesis formulated.
T 8. Basic characterization data

exists.
P 9. Know who would perform

research and where it would be
done.

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, 
documentation 
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.3. TRL 2 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

P 1. Customer identified and has expressed
interest, i.e., know what program the
technology would support.

T 2. Potential system or components have
been identified. 

T 3. Paper studies show that application is
feasible; to include compliance with
DOE Standard (STD) 1189-2008,
Integration of Safety into the Design

Process.
T 4. An apparent theoretical or empirical

design solution identified. 
T 5. Basic elements of technology have

been identified. 
T 6. Components of technology have been

partially characterized. 
T 7. Performance predictions made for each

element. 
T 8. Modeling & Simulation used to verify

physical principles. 
P 9. System architecture defined in terms of

major functions to be performed. 
T 10. Rigorous analytical studies confirm

basic principles. 
P 11. Analytical studies reported in scientific

journals/conference proceedings/ 
technical reports. 

T 12. Individual parts of the technology
work. 

T 13. Know what output devices are
available. 

P 14. Preliminary strategy to obtain TRL 6
developed (e.g., scope, schedule, 
cost); to include compliance with 
DOE STD 1189-2008.  

P 15. Know capabilities and limitations of
researchers and research facilities. 

T 16. The scope and scale of the waste
problem has been determined. 

T 17. Know what experiments are required
(research approach). 

P 18. Qualitative idea of risk areas (cost,
schedule, performance). 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.4. TRL 3 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

P 1. Some key process and safety
requirements are identified; to
include compliance with DOE STD
1189-2008, Integration of Safety into

the Design Process.
P 2. Key process parameters/variables

and associated hazards have begun
to be identified; to include
compliance with DOE STD 1189-
2008. 

T 3. Predictions of elements of
technology capability validated by
analytical studies.

P 4. The basic science has been validated
at the laboratory/bench scale.

T 5. Science known to extent that
mathematical and/or computer
models and simulations are possible.

P 6. Preliminary system performance
characteristics and measures have
been identified and estimated.

T 7. Predictions of elements of
technology capability validated by
Modeling and Simulation (M&S).

M 8. Basic laboratory research equipment
to verify physical principles.

T 9. Predictions of elements of
technology capability validated by
laboratory experiments.

P 10. Customer representative identified to
work with development team.

P 11. Customer participates in
requirements generation.

P 12. Requirements tracking system
defined to manage requirements
creep.

M 13. Design techniques have been
identified/developed.

T 14. Paper studies indicate that system
components ought to work together.

P 15. Customer identifies technology need
date.

T 16. Performance metrics for the system
are established (What must it do).

P 17. Scaling studies have been started.
M 18. Current manufacturability concepts

assessed.
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Table H.4. TRL 3 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

M 19. Sources of key components for
laboratory/bench testing identified.

T 20. Scientific feasibility fully
demonstrated.

T 21. Analysis of present state of the art
shows that technology fills a need.

P 22. Risk areas identified in general
terms.

P 23. Risk mitigation strategies identified.
P 24. Rudimentary best value analysis

performed for operations.
T 25. Key physical and chemical

properties have been characterized
for a number of waste samples.

T 26. A simulant has been developed that
approximates key waste properties.

T 27. Laboratory/bench scale tests, at a
minimum, on a simulant have been
completed.

T 28. Specific waste(s) and waste site(s)
has (have) been defined.

T 29. The individual system components
have been tested at the
laboratory/bench scale, at a
minimum. This may require full-
scale prototype component testing
for some types of technologies, such
as mechanical systems.

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.5. TRL 4 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T 1. Key process variables/parameters
been fully identified and preliminary
hazard evaluations have been
performed; to include compliance
with DOE STD 1189-2008,
Integration of Safety into the Design

Process.
M 2. Components tested are surrogates for

system components. This will be at
laboratory/bench scale at a
minimum, but may be at larger scale
for some technologies, such as
mechanical systems.

T 3. Individual components tested in
laboratory or by supplier.

T 4. Subsystems composed of multiple
components tested at
laboratory/bench scale using
simulants.

T 5. Modeling & Simulation used to
simulate some components and
interfaces between components.

P 6. Overall system requirements for end
user's application are known and
documented.

P 7. System performance metrics
measuring requirements have been
established.

P 8. Laboratory/bench testing
requirements derived from system
requirements are established.

T 9. Laboratory experiments with
available components show that they
work together.

T 10. Analysis completed to establish
component compatibility (Do
components work together).

P 11. Science and Technology (S&T)
Demonstration exit criteria
established (S&T targets understood,
documented, and agreed to by
sponsor).

T 12. Technology demonstrates basic
functionality in simulated
environment.
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Table H.5. TRL 4 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

M 13. Scalable technology prototypes have
been produced (Can components be
made bigger than laboratory/bench
scale).

P 14. Draft conceptual designs have been
documented (system description,
process flow diagrams, general
arrangement drawings, and material
balance).

M 15. Equipment scale-up relationships are
understood/accounted for in
technology development program.

T 16. Controlled laboratory environment
used in testing.

P 17. Initial cost drivers identified.
M 18. Integration studies have been started.
P 19. Formal risk management program

initiated.
M 20. Key manufacturing processes for

equipment systems identified.
P 21. Scaling documents and designs of

technology have been completed.
P/T 22. Functional process description

developed.  (Systems/
subsystems identified).

T 23. Low fidelity technology “system”
integration and engineering
completed in a laboratory
environment, at a minimum.  For
some technologies, such as
mechanical systems, this may require
full scale prototype testing.

T 24. Key physical and chemical properties
have been characterized for a range
of wastes.

T 25. A limited number of simulants have
been developed that approximate the
range of waste properties.

T 26. Laboratory/bench scale tests, at a
minimum, on a limited range of
simulants have been completed.

T 27. Process/parameter limits and safety
control strategies are being explored.

T 28. Test plan documents for
laboratory/bench, or appropriate,
scale tests completed.

P 29. Technology availability dates
established.
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Table H.5. TRL 4 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T 30. If laboratory/bench scale tests for a
limited range of wastes have not
been completed, is there sufficient
technical justification to proceed to
the next phase based on the simulant
testing that has been completed.

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.6. TRL 5 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T 1. The relationships between major
system and sub-system parameters
are understood on a laboratory/bench
scale.

T 2. Plant size components available for
testing.

T 3. System interface requirements
known. (How would system be
integrated into the plant?)

P 4. Preliminary design engineering has
begun

T 5. Requirements for technology
verification established, to include
testing and validation of safety
functions.

T 6. Interfaces between
components/subsystems in testing
are realistic (bench top with realistic
interfaces).

M 7. Prototypes of equipment system
components have been created (know
how to make equipment).

M 8. Manufacturing techniques have been
defined to the point where largest
problems defined.

M 9. Availability and reliability (RAMI)
target levels identified.

T 10. Laboratory environment for testing
modified to approximate operational
environment; to include testing and
validation of safety functions.

T 11. Component integration issues and
requirements identified.

P 12. Detailed 3D design drawings and
P&IDs have been completed to
support specification of an
engineering-scale testing system.

T 13. Requirements definition with
performance thresholds and
objectives established for final plant
design.

P 14. Preliminary technology feasibility
engineering report completed; to
include compliance with DOE STD
1189-2008, Integration of Safety into

the Design Process.
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Table H.6. TRL 5 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T 15. Integration of modules/functions
demonstrated in a laboratory/bench-
scale environment.

T 16. Formal control of all components to
be used in final prototypical test
system.

P 17. Configuration management plan in
place.

T 18. The range of all relevant physical
and chemical properties has been
determined (to the extent possible).

T 19. Simulants have been developed that
cover the full range of waste
properties.

T 20. Testing has verified that the
properties/performance of the
simulants match the properties/
performance of the actual wastes.

T 21. Laboratory/bench scale tests, at a
minimum, on the full range of
simulants using a prototypical system
have been completed – results
validate design.

T 22. Laboratory/bench scale tests, at a
minimum, on a limited range of real
wastes using a prototypical system
have been completed – results
validate design.

T 23. Test results for simulants and real
waste are consistent.

T 24. Laboratory/bench to engineering
scale scale-up issues are understood,
if applicable, and resolved; to include
testing and validation of safety
functions.

T 25. Limits for all process
variables/parameters and safety
controls are being refined.

P 26. Test plan documents for engineering-
scale tests completed.

P 27. Risk management plan documented;
to include compliance with DOE
STD 1189-2008.

P 28. Test plan for laboratory/bench scale,
at minimum, tests executed – results
validate design; to include testing
and validation of safety functions.
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Table H.6. TRL 5 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

P 29. Finalization of hazardous material
forms and inventories, completion of
process hazard analysis, and
identification of system/components
level safety controls at the
appropriate preliminary design
phase.

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Attachment H, Technology Readiness Level Calculator (continued) 

Table H.7. TRL 6 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T 1. The relationships between system and
sub-system parameters are understood at
engineering scale allowing process/design
variations and tradeoffs to be evaluated.

M 2. Availability and reliability (RAMI) levels
established.

P 3. Preliminary design drawings for final
plant system are complete; to include
compliance with DOE STD 1189-2008,
Integration of Safety into the Design

Process.

T 4. Operating environment for final system
known.

P 5. Collection of actual maintainability,
reliability, and supportability data has
been started.

P 6. Performance Baseline (including total
project cost, schedule, and scope) has
been completed.

T 7. Operating limits for components
determined (from design, safety and
environmental compliance).

P 8. Operational requirements document
available; to include compliance with
DOE STD 1189-2008.

P 9. Off-normal operating responses
determined for engineering scale system.

T 10. System technical interfaces defined.
T 11. Component integration demonstrated at an

engineering scale, at a minimum. May
include full-scale prototype for some
technologies, such as mechanical systems.

P 12. Analysis of project timing ensures
technology will be available when
required

P 13. Have established an interface control
process.

P 14. Acquisition program milestones
established for start of final design (CD-
2). 

M 15. Critical manufacturing processes
prototyped.

M 16. Most pre-production hardware is available
to support fabrication of the system.

T 17. Engineering feasibility fully
demonstrated.
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Table H.7. TRL 6 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting Documentation 

M 18. Materials, process, design, and integration
methods have been employed (e.g., can
design be produced?)

P 19. Technology “system” design specification
complete and ready for detailed design.

T 20. Engineering-scale system is high-fidelity
functional prototype of operational
system.

P 21. Formal configuration management
program defined to control change
process.

P 22. Final technical report on technology
completed; to include compliance with
DOE STD 1189-2008. Report is a
summary of technology development
activities.

M 23. Process and tooling are mature to support
fabrication of components/system.

T 24. Engineering-scale tests, at a minimum, on
the full range of simulants using a
prototypical system have been completed
– results validate design.

T 25. Engineering to full-scale scale-up issues
are understood and resolved.

T 26. Test results are consistent for
laboratory/bench and engineering-scale
experiments, and/or prototype testing as
applicable.

M 27. Production demonstrations are complete
(at least one time).

P 28. Integration demonstrations of the CTE
have been completed (e.g., construction of
testing system); to include testing and
validation of safety functions.

P 29. Finalization of hazardous material forms
and inventories; completion of process
hazard analysis, identification of
system/components level safety controls
at the appropriate preliminary/final design
phase.

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Waste Processing System Technology Readiness Level Calculators, TRL 4 and TRL 6, for 
assessing system integration. 

Table H.8. TRL 4 Questions for Waste Processing System (WPS) 

CTE: 

Y/N Questions Basis and Supporting 

Documents 

Processing 1. Is the WPS, as it appears in the conceptual
design, intended to accept the full range of
wastes to be processed?

2. Is the WPS capable of meeting targets for
startup and completion of waste processing?

3. Have the target operational and performance
requirements for the WPS been determined?

4. Have all technology elements (TEs) that require
an increase or change in capability been
identified as CTEs?

5. Has WPS process flow been modeled?
6. Have WPS single point failures been identified?
7. Can TEs be sized to meet WPS throughput

requirements?
8. Have all new or novel operating modes of the

WPS been modeled and/or tested at
laboratory/bench scale?

9. Have all recycle streams been identified and
included in the conceptual design process flow
models?

10. Have the key safety aspects of the WPS related
to processing been identified?

11. Are appropriate measures in place to ensure safe
operation of the processing activities?

Disposal 12. Will the WPS produce a product or products
that meet disposal path requirements?

13. Are all WPS waste streams identified and
characterized to the extent necessary for
conceptual design?

14. Can all WPS waste streams, including, process
liquids, off gases, and solids identified in the
conceptual design be treated and disposed

15. Will the waste streams meet the waste
acceptance criteria of the proposed disposition
facilities/sites?

16. Have the disposition facilities/site been
contacted to ensure that the waste forms are
compatible with facility/site operations,

procedures, and regulations?
17. Have the key safety aspects of the WPS related

to disposal been identified?
18. Are appropriate measures in place to ensure safe

operation of the disposal activities?
Interfaces 19. New or novel interfaces among WPS systems

have been identified as CTEs?
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Table H.8. TRL 4 Questions for Waste Processing System (WPS) 

CTE: 

Y/N Questions Basis and Supporting 

Documents 

20. Are all WPS technology interfaces and
dependencies determined and understood at the
conceptual level?

21. Can all WPS components be successfully
mated?

22. Are the processing modes of the TEs (e.g.,
batch, continuous) compatible?

23. Have the key safety aspects of the WPS related
to disposal been identified?

24. Are appropriate measures in place to ensure safe
operation of the disposal activities?
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Table H.9. TRL 6 Questions for the Waste Processing System (WPS) 

CTE: 

Y/N Questions Basis and Supporting 

Documents 

Processing 1. Have all TEs that require an increase or change
in capability been identified as CTEs?

2. Can the WPS accept the full range of wastes to
be processed?

3. Is the WPS capable of meeting targets for
startup and completion of waste processing?

4. Have the target operational and performance
requirements for the WPS been determined?

5. Have major sections of the WPS and their
interfaces been modeled and/or tested?

6. Has WPS data collection and data flow been
modeled/tested?

7. Has WPS process flow and process control been
modeled/tested?

8. Have WPS CTE single point failures (process
and safety) been identified?

9. Can TEs be sized to meet WPS throughput
requirements?

10. Have all new or novel operating modes of the
WPS been modeled and/or tested?

11. Are all recycle and secondary streams fully
characterized?

12. Are all recycle and secondary streams included
in process models?

13. Have the key safety aspects of the WPS related
to processing been identified?

14. Are appropriate measures in place to ensure safe
operation of the processing activities?

15. Is the appropriate documentation in place that
adequately describes the safety features related
to processing, and their functions in the overall
integrated WPS?

Disposal 16. Will the WPS produce a product or products
that meet disposal path requirements?

17. Are all WPS waste streams identified?
18. Have the waste streams produced by the WPS

been fully characterized?
19. Has a disposition path been determined for each

waste stream, including, process liquids, off
gases, and solids?

20. Will the waste forms meet the waste acceptance
criteria of the proposed disposition facilities?

21. Have the disposition facilities/sites been
contacted to ensure that the waste streams are
compatible with disposal facility/site
operations, procedures, and regulations?
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Table H.9. TRL 6 Questions for the Waste Processing System (WPS) 

CTE: 

Y/N Questions Basis and Supporting 

Documents 

22. Have the key safety aspects of the WPS related
to disposal been identified?

23. Are appropriate measures in place to ensure safe
operation of the disposal activities?

24. Is the appropriate documentation in place that
adequately describes the safety features related
to disposal, and their functions in the overall
integrated WPS?

Interfaces 25. Are all WPS technology interfaces and
dependencies determined and understood?

26. New or novel interfaces among WPS systems
have been identified as CTEs?

27. Have all WPS TE interfaces been modeled or
tested?

28. Are the processing modes of the TEs (e.g.,
batch, continuous) compatible?

29. Have the key safety aspects of the WPS related
to disposal been identified?

30. Are appropriate measures in place to ensure safe
operation of the disposal activities?

31. Is the appropriate documentation in place that
adequately describes the safety features related
to disposal, and their functions in the overall
integrated WPS?
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7.0 APPENDICES 

Appendix 1, TRL 7 (Working Draft) 
Appendix 2, Software TRA (Working Draft) 

These appendices are working drafts. They are published here for information. Teams may 
use this information as they deem appropriate. Comments on this information should be sent 
to the EM CPOT. After these guides are piloted during appropriate technology assessments, 
they will be updated and fully incorporated in the guide. 



U.S. DOE Office of Environmental Management Revision 1, August 2013 
TRA/TMP Process Implementation Guide (Working Draft) 
Appendix 1, TRL 7 Calculator  Page 69 of 76

Appendix 1, TRL 7 Calculator 

Working Draft 

Integration of Technology and Operational Readiness 

Over the past years, DOE has implemented several initiatives to improve performance in 
technical, safety and project execution.  These initiatives have resulted in a number of 
requirements and guidance that need to be addressed as a project moves towards completion. 
These requirements and guidance are documented in several documents and they include:  

 DOE-O-425.1D, Verification of Readiness to Startup or Restart Nuclear Facilities –
when coupled with DOE-STD-3006-2010, Planning and Conducting Readiness

Reviews, provides requirements and guidance on how to meet the requirements for
evaluating the operational readiness of new or modified nuclear facilities prior to
startup (or restart).

 DOE-G-413.3-4A, Technology Readiness Assessment Guide – which provides
descriptive information for later Technology Readiness Levels (TRL 7 through 9), but
does not provide examples of detailed criteria for assessing whether these TRL’s have
been achieved.

 DOE-G-413.3-16A, Project Completion/Closeout Guide – which chronicles the latter
stages of project management, and provides some top-level discussion of the
integration of operational and technology readiness on a project.

Taken individually, these DOE documents could be viewed to involve an excessive number 
of assessments or reviews and reports during the latter stages of a project; for example: 

 DOE-O-425.1D and DOE-STD-3006-2010 – involve a Startup Notification Report
(SNR) issued for projects at least one year prior to startup; a Plan of Action (POA)
that provides detailed planning information to implement the requirements of DOE-
O-425.1D for a specific project, including the breadth and depth anticipated for the
review and identification of the readiness review team leader (this must be completed
no later than 6 months prior to the startup); the readiness review leader identified by
the POA then works with his selected review team to develop the detailed Lines of
Inquiry (LOIs) that will be used to evaluate operational readiness (which includes a
technical review of the process) and, with the team membership and review schedule,
make up the major parts of the Implementation Plan for readiness review; as part of
the readiness review, the team is required to review the project/facility Startup Plan
for adequacy and the readiness of both process and safety systems to support
operations.

 DOE-G-413.3-4A – describes that “detailed” Test Plans are needed to implement the
TMPs, which are required when the TRL determined during TRA’s at CD-1 and/or 2
to not meet expected levels.  The results of the detailed test plans are to be “closed
out” with Technical Reports.
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 DOE-G-413.3-16A – lists a number of plans and reports recommended at the end of
the project life-cycle, they include:  (a) Checkout, Testing and Commissioning Plan,
(b) Transition to Operations Plan, (c) Project Acceptance Checklists, (d) Project
Closeout Process (to be documented in the Project Execution Plan), and
(e) Inspection and Acceptance Report.

Potential Integration of TRA/TMP into Readiness and Closure Evolutions: 

Readiness Review Planning – can use the TMP as one of its references and completion of 
the actions associated with the TMP, along with the Test Reports, could be a candidate for a 
pre-requisite for the DOE readiness review. The TMP and Test Reports can also be used as 
references in the LOIs that guide the assessments done during the readiness review.  If the 
TRA is meant to evaluate whether TRL 7A has been achieved, this should be reflected in the 
POA and Implementation Plan for the readiness review; if desired, this will likely impact the 
selection of readiness review team members.  Format and content expectations for the Project 
Acceptance Checklists and Inspection and Acceptance Report may also be reviewed as part 
of readiness review planning, if integration of this effort is also planned by the Project 
Execution Plan and POA for the readiness review.  Finally, preparation and integration 
planning by the Integrated Project Team (IPT) can ensure that the expectations and 
requirements for the Startup Test Plan, required as part of the readiness review process, 
meets many of the expectations of the Checkout, Testing and Commissioning Plan and 
Transition to Operations Plan. 

Readiness Review Execution – the detailed technical reviews performed during the 
readiness review can serve as verification of technical adequacy of systems for both TRL and 
Project Closure purposes, if properly planned and documented. For ease of use, the attached 
Draft TRL calculator, Table A1.1, has been developed to integrate readiness review, TRL 
determination and several Project Closure documents. For ease of integration with the 
readiness review process, criteria in the attached TRL determination checklist have been split 
into TRL 7A for items expected to be completed before the start of the DOE readiness review 
and TRL 7B for those items that can only be completed after the Startup Test Plan and 
Transition to Operations have been completed. 
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Table A1.1. TRL 7 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting 

Documentation 

T 1. The relationships between system and sub-
systems at full scale are understood. [7A]

M 2. Reliability, availability, maintainability,
and inspectability (RAMI) analysis
completed; data available for use in
engineering and safety analysis. [7A]

T 3. Test results from full-scale testing
analyzed for differences between testing
environment and operating environment;
any inconsistencies are documented and
strategies to resolve them during
commissioning are defined. [7B]

P 4. Design drawings, including as-built 
information, are consistent with the 
requirements for Final Design; Final Design 
information incorporated in PDSA & 
Technical Safety Requirements (TSR). [7A]

P 5. Performance Baseline has been updated 
based on the final design and construction 
information, as required. [7A]

T 6. Operating limits (including process
variables and parameters) for sub-systems
and components verified by testing in
relevant environment at the largest scale
practicable. [7A]

P 7. Operational requirements document
reflects final design and “as-built”
information. [7B]

T 8. Off-normal operating responses have been
demonstrated during full-scale testing.
[7B]

T 9. Full-scale testing, verifies system
technical interfaces. [7B]

T 10. Sub-system integration has been
demonstrated at the largest scale
practicable. [7A]

P 11. Scaling issues have been resolved by
testing, physical modeling or analysis.
[7A]

P 12. Interface control process updated to reflect
Final Design and “as-built” information.
[7A]

P 13. Acquisition program milestones have been
established through Transition to
Operations. [7A]
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Table A1.1. TRL 7 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting 

Documentation 

M 14. Manufacturer’s testing and any
process/production demonstrations
completed and documented; any
inconsistencies are documented and
strategies to resolve them during
commissioning are defined. [7A]

M/T 15. System constructed and operational
feasibility has been demonstrated through
demonstration of systems or sub-systems
in a relevant environment at the largest
scale practicable. [7A]

P 16. Technology incorporated into applicable
system design descriptions (technical and
functional). [7A]

T 17. Sub-systems verified to be compatible
with operating systems, as applicable.
[7A]

T 18. Prototypical system(s) used for sub-system
integration testing (prior to Startup Test
program) is similar to the operational
system. [7A]

P 19. Formal configuration management
program is documented and implemented.
[7A]

M/T 20. Integration of sub-systems has been
verified. [7A]

P 21. Checkout, Testing and Commissioning
Plan (DOE-G-413.3-16A) and Startup
Plan (DOE-O-425.1D) are complete and
integrated. [7A]

22. Checkout, Testing and Commissioning
Plan and Startup Plan adequately plan the
confirmation of system operability through
Hot Operations. [7A]

P/T 23. Startup Testing integrates demonstration
of safety-related requirements DSA-and
TSR, in compliance with DOE STD-
1189-2008.  [7A]

P 24. DSA and TSRs are    approved. [7A]

T 25. Prototypical full-scale testing with a range
of simulants is complete and test
deficiencies have been documented and
resolutions developed. [7B]
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Table A1.1. TRL 7 Questions for Critical Technology Elements 

T/P/M Y/N Criteria Basis and Supporting 

Documentation 

T 26. Prototypical full-scale test results have
been compared to laboratory and
engineering-scale testing, including real
waste tests, and results are consistent or
inconsistencies analyzed and resolved.
[7A]

T 27. Limits for process variables and
parameters and safety controls have been
documented and included in applicable
tests and operating procedures. [7A]

M 28. Special tooling or procedures for
operations or maintenance have been
developed and demonstrated. [7A]

P 29. Quality assurance documentation for
systems is complete, incorporating Final
Design and as-built information. [7A]

T/P 30. All resulting wastes requiring disposition
have been identified and verified through
integrated testing at the largest scale
practicable for compatibility with storage,
transportation and disposal facility
requirements. [7A]

T 31. A fully integrated system has been
successfully operated at full scale in the
relevant environment. Target operational,
performance and safety requirements have
been verified. [7B]
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Appendix 2, TRA Guidance for Evaluating Process Control Systems and 

Process-Related Software Development 

Working Draft 

The guidance provided in this appendix for the conduct of a TRA of a process control system 
and process-related software is based upon information contained in the DoD TRA guidance5

and recommendations from the Air Force Research Laboratory on the conduct of software 
TRAs6.  This EM Guide includes a TRL calculator for TRL 6.  The questions in the TRL 
calculator have evolved through use on several previous TRAs within DOE-EM7.

The identification of CTEs for process control systems and process-related software is 
dependent on the system type and complexity.  A single CTE could be used if the 
process control system is relatively simple, and little software is used in the system.  

Points to consider when conducting a TRA of a process control system and process-related 
software include: 

 This TRL calculator is based on achieving a TRL 6 at CD-2 or the project/program
equivalent.  Thus, in adjusting the calculator questions to a specific project terms such
as “Preliminary Design” may need to be revised to what is expected for that
project/program or stage in development.

 The TRL 6 calculator questions are intended to address both process control systems
and process-related software.  However, for complex process control systems, which
may include a number of subsystems or a tiered architecture, an approach that
evaluates appropriate sub-systems as CTEs, along with an integrated view of the
system TRL determination may be appropriate.  In the case of complex systems,
tailoring of the attached TRL calculator is encouraged.

 The use and control of manufacturer-provided software for component configuration
purposes is included.

 Completion of the TRL 6 evaluation for process control system and process-related
software shares a number of attributes with completion of the TRL calculator for
“Waste Processing Systems.”  The WPS TRL calculators can be found in
Attachment H, Tables H.8 and H.9.  There are several areas of potential overlap
between these two new tools (e.g., “integrated testing”) and TRA Teams performing
both reviews are encouraged to integrate these efforts.

5 U.S. Department of Defense (DoD), “Technology Readiness Assessment (TRA) Guidance,” April 2011; and “Technology
Readiness Assessment (TRA) Deskbook,” July 2009. 
6 Air Force Smart Operations-21, “Software Technology Readiness Assessment Recommendations,” April 30,
2009. 
7 These have included TRAs of the software and control systems associated with the Low-Activity Waste 
Facility, the Laboratory, and Balance of Plant facilities at the Hanford Waste Treatment Plant (WTP), and a 
TRA of the Hanford K Basins Sludge Treatment Project. 
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Process Control/Software System – TRL 6 

Table A2.1. TRL 6 Questions for Process Control System and Process-Related Software 

CTE: 

Item # Y/N Questions Basis and Supporting 

Documents 

1. System/subsystem process/mechanical 
preliminary design and integration with 
any existing systems completed? 

2. Preliminary System Descriptions are 
completed and approved? 

3. Preliminary system P&IDs are approved? 
4. Preliminary process control strategy is 

documented, including: operator 
actions/control, automatic control, and the 
integration of operator actions and 
automatic control, and data 
acquisition/management? 

5. System functional requirements are 
documented? 

6. System process control/software 
architecture and logic are established?  

7. Operating environment definition 
finalized? 

8. Have test requirements been specified to 
verify the proper use and function of: 
process controls; process-related software, 
including manufacturer-provided software 
used to configure relays, component 
controls and sensors; and integration with 
any existing control systems? 

9. Process system process control/software 
has been formally placed under 
configuration control. 

10. Process system controls and process 
control software is complete to support 
preliminary design. 

11. Has the proper use and function of 
manufacturer-provided software, used to 
configure relays, component controls and 
sensors, been confirmed through system 
design reviews and system testing? 
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Table A2.1. TRL 6 Questions for Process Control System and Process-Related Software 

CTE: 

Item # Y/N Questions Basis and Supporting 

Documents 

12. Have impacts of the process control 
strategy (equipment, software, operator 
actions) on reliability, availability, 
maintainability, and inspectability—
including the avoidance of single-point 
failures—been evaluated and 
documented? 

13. Process system controls, process control 
software system, and process control 
strategy demonstrated at range of 
anticipated normal and off-normal 
conditions simulated process operations. 

14. Validated and verified process 
control/software test exception/test 
discrepancies have been documented and 
resolved for normal and off normal 
simulated process operating conditions. 

15.   Has the process control strategy been 
verified for subsystem operational 
integration?  

16. Equipment component and system set 
point ranges have been established. 

17. Does the preliminary design address the 
integration of normal process 
control/software and safety process 
control/software? 




